
Joint Evaluation2013:5

Professor Mark Turner

Summary report of the public sector governance 
reform evaluation





Summary report of  the public 
sector governance reform 

evaluation

April 2013
Professor Mark Turner

Joint Evaluation 2013:5



Joint Evaluation 2013:5

Author: Professor Mark Turner

The views and interpretations expressed in this report are the author and do not 
necessarily reflect those of the commissioning agencies or any of the individuals or 
agencies consulted

Commissioned by the Department for International Development’s Evaluation 
Department, the Swedish International Development Cooperation Agency’s Unit for 
Monitoring and Evaluation and the Irish Aid’s Evaluation and Audit Unit.

Copyright: The author and the commissioning agencies.

Date of final report: April 2013

Art. no. Sida61606en

urn:nbn:se:sida-61606en

This publication was originally published by DFID’s Evaluation Department. All the 
documents produced are available via DFID’s Public Enquiry Point 
(Enquiry@dfid.gov.uk).

This digital edition is a special version only published in Sida’s publication data base 
and can be downloaded from: www.sida.se /publications



  

 

 

  

  
  
 
De små loggorna är i standardformat för dokument. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

April 2013

SUMMARY REPORT OF 
THE PUBLIC SECTOR 

GOVERNANCE REFORM 
EVALUATION

EVALUATION OF PAYMENT
BY RESULTS (PBR):

CURRENT APPROACHES,
FUTURE NEEDS

Report of a study commissioned by the
Department for International

Development

re
po

rt

WORKING PAPER 39
January 2013

E
V
A

L
U

A
T

IO
N

O
F

PA
Y

M
E
N

T
B

Y
R

E
S
U

LT
S

(P
B

R
):

C
U

R
R

E
N

T
A

P
P
R

O
A

C
H

E
S,

F
U

T
U

R
E

N
E
E
D

S

DEPARTMENT FOR INTERNATIONAL DEVELOPMENT

DFID, the Department for International Development: leading the UK
government’s fight against world poverty.

Since its creation, DFID has helped more than 250 million people lift
themselves from poverty and helped 40 million more children to go to
primary school. But there is still much to do.

1.4 billion people still live on less than $1.25 a day. Problems faced by poor
countries affect all of us. Britain’s fastest growing export markets are in
poor countries.Weak government and social exclusion can cause conflict,
threatening peace and security around the world.All countries of the
world face dangerous climate change together.

DFID works with national and international partners to eliminate global
poverty and its causes, as part of the UN ‘Millennium Development Goals’.
DFID also responds to overseas emergencies.

DFID works from two UK headquarters in London and East Kilbride, and
through its network of offices throughout the world.

From 2013 the UK will dedicate 0.7 per cent of our national income to
development assistance.

Find us at:
DFID,
1 Palace Street
London SW1E 5HE

And at:
DFID
Abercrombie House
Eaglesham Road
East Kilbride
Glasgow G75 8EA

Tel: +44 (0) 20 7023 0000
Fax: +44 (0) 20 7023 0016
Website: www.dfid.gov.uk
E-mail: enquiry@dfid.gov.uk
Public Enquiry Point: 0845 300 4100
If calling from abroad: +44 1355 84 3132

re
po

rt

WORKING PAPER 36
February 2011

SHARING THE
BENEFITS OF TRADE

DFID’s Aid forTrade Portfolio

Monitoring & Evaluation Framework

S
H

A
R

IN
G

T
H

E
B

E
N

E
F
IT

S
O

F
T

R
A

D
E

-
D

F
ID

’S
A

ID
F
O

R
T

R
A

D
E

P
O

R
T

F
O

L
IO

DEPARTMENT FOR INTERNATIONAL DEVELOPMENT

DFID, the Department for International Development: leading the UK
government’s fight against world poverty.

Since its creation, DFID has helped more than 250 million people lift
themselves from poverty and helped 40 million more children to go to
primary school. But there is still much to do.

1.4 billion people still live on less than $1.25 a day. Problems faced by poor
countries affect all of us. Britain’s fastest growing export markets are in
poor countries.Weak government and social exclusion can cause conflict,
threatening peace and security around the world.All countries of the
world face dangerous climate change together.

DFID works with national and international partners to eliminate global
poverty and its causes, as part of the UN ‘Millennium Development Goals’.
DFID also responds to overseas emergencies.

DFID works from two UK headquarters in London and East Kilbride, and
through its network of offices throughout the world.

From 2013 the UK will dedicate 0.7 per cent of our national income to
development assistance.

Find us at:
DFID,
1 Palace Street
London SW1E 5HE

And at:
DFID
Abercrombie House
Eaglesham Road
East Kilbride
Glasgow G75 8EA

Tel: +44 (0) 20 7023 0000
Fax: +44 (0) 20 7023 0016
Website: www.dfid.gov.uk
E-mail: enquiry@dfid.gov.uk
Public Enquiry Point: 0845 300 4100
If calling from abroad: +44 1355 84 3132



Table of Contents 

TABLE OF CONTENTS 

 

PREFACE ........................................................................................................ i 

ACKNOWLEDGEMENTS .............................................................................. iii 

EXECUTIVE SUMMARY ............................................................................... iv 

ABBREVIATIONS/ACRONYMS .................................................................. viii 

1 ABOUT THE EVALUATION .................................................................... 1 

Outline of the Evaluation Summary Report .................................................... 1 

What is Public Sector Governance? ................................................................ 2 

Why is Public Sector Governance Reform Important? ..................................... 3 

2 EVALUATION FINDINGS ..................................................................... 6 

The Role of the State .................................................................................... 6 

Management at the Centre of Government .................................................... 12 

Accountability and Oversight ........................................................................ 19 

Social Justice ............................................................................................... 25 

Civil Service Systems ................................................................................... 31 

3 POLICY LESSONS ................................................................................... 40 

Strategy ...................................................................................................... 40 

Political Economy Analysis ........................................................................... 41 

Civil Service Reform .................................................................................... 42 

Monitoring and Evaluation ........................................................................... 42 

Decentralization .......................................................................................... 43 

Human Rights, Diversity and Gender ............................................................ 44 

Service Delivery........................................................................................... 44 

Partnership and Coordination ....................................................................... 45 

4 CONCLUSION AND RECOMMENDATIONS .......................................... 47 

Appendix A .................................................................................................... 50 

Countries and Projects in the Evaluation .......................................................... 50 

REFERENCES ............................................................................................... 51 





Preface 
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PREFACE 
 
In late 2008, at a conference on governance in London which was hosted by DFID, a number 
of development agencies expressed frustration with the results of their efforts to support 
reforms in the public sector. We all recognised how important an area this was from a 
development perspective. Donors have invested large amounts of money in supporting public 
sector governance reform. Moreover, when donors are supporting efforts to improve essential 
social services, transportation, agriculture or other specific areas, this almost always involves 
working with the public sector and improving the way it functions. But equally we were 
seeing that with some exceptions, many of these reforms were not working well. And yet we 
couldn’t walk away from the problem. Public sector governance reform (PSGR) was and is 
too central to our common goal of reducing poverty.  
 
There are a number of reasons for these disappointing results. Reform of this kind is a 
particularly long-term and time-consuming process and rife with political-economic interests. 
Effective public sector governance depends on a complex system of interdependent institutions 
that all need reforming, and it is difficult to monitor or even notice progress at the aggregate 
level in such a system. Ultimately, PSGR attempts a fundamental transformation of the 
relationship between the government, the public administration and citizens. 
 
DFID took the lead in raising this issue within the OECD DAC Network on Governance and 
bringing a number of agencies together to commission a joint evaluation of donor support to 
public sector governance reform. A multi-stakeholder experts meeting was subsequently 
convened at the OECD DAC in Paris (April 2009) to discuss the proposed evaluation.  
 
Oxford Policy Management Ltd was contracted by DFID, on behalf of the OECD DAC, to 
carry out the evaluation of donor support to PSGR over the ten years 2001-2010. The 
Management Group contracted Professor Mark Turner, an independent consultant, to write 
the synthesis report, based on OPM’s work, the comments of the Management Group and 
Professor Turners’ personal reflections on the material. This is the report presented here.  
 
All the documents produced are available from DFID’s Evaluation Department, via DFID’s 
Public Enquiry Point (Enquiry@dfid.gov.uk).   
 
This report is the outcome of a long process of analysis, synthesis and findings into what is a 
complex area. It tries to answer some of the questions which have continued to perplex 
developing countries and the donor community about public sector governance – what factors 
contribute to or constrain successful reforms and why? How can we better understand the 
environment which has such an influence on the outcomes of these reforms? What should we 
do differently in the future?  
 
The primary objective was to enable donors and recipient countries to learn lessons about 
what to support in the implementation of PSGR reforms, and how best to do so. The 
evidence for the evaluation was drawn from country case studies in Bosnia-Herzegovina, 
Cambodia, Indonesia, Mozambique and Uganda (Annex 1 identifies the reforms chosen for 
case studies), a comprehensive literature review, and the analysis of international statistics and 
governance indicators.  
 
An evaluation framework was fully developed and elaborated during the inception phase. This 
framework was structured around three groups of questions, under the following headings, 
which were to be used to investigate reforms in each of the thematic areas: 
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1. Describing the reforms and their contexts – telling the story from the country 

perspective (consider relevance and efficiency from an allocative standpoint); 
2. Supporting and coordinating reforms – telling the story from the donor perspective 

(consider coherence and complementarity, operational efficiency); 
3. Learning what worked, what didn’t and why – understanding the interplay between 

reform efforts, their results and their contexts (consider effectiveness, impacts, 
sustainability, applying gender and rights lenses). 

 
In this evaluation, the term public sector governance reform refers particularly to four broad 
thematic areas: 
 
• Reforms of the role of the state, 
• Reforms of the central functions of government, 
• Reforms to accountability and oversight mechanisms, and 
• Reforms to civil service systems and the management of public service organisations. 
 
This synthesis report concludes with a number of recommendations. None of them are 
completely new. However, they serve as reminders that, in this difficult area, there are a 
number of considerations which, if applied, could help yield better results from PSGR. For 
example, good political economy analysis can help to inform a strategy. Leadership and 
support for reform within the public administration is critical. There needs to be more 
emphasis on results through developing a ‘theory of change’, and a good monitoring and 
evaluation system. And importantly, a level of realism is required, recognising that reform is a 
long term process.  
 
We do not pretend to have all the answers to our questions in this report. Indeed the study 
raises further questions that need to be teased out. We do believe however, that it has given us 
some valuable insights that should make us more aware of the pitfalls and help us approach 
public sector governance reform in a different way.  
 
The evaluation was overseen by a Management Group comprising DFID, Sida and Irish Aid, 
and an International Reference Group which included representatives of the World Bank, 
OECD, European Union, Asia Development Bank, UNDP, Inter-American Development 
Bank, Africa Development Bank, Danish Ministry of Foreign Affairs and evaluation 
consultants. 
 
Management Group for the Evaluation of Public Sector Governance Reforms 2001-2010 
March 2013 
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SUMMARY REPORT OF THE PUBLIC SECTOR GOVERNANCE 
REFORM EVALUATION 

EXECUTIVE SUMMARY 
 
S1. This report is the summary of an evaluation of the effectiveness of public sector 

governance reform (PSGR) and donor support in developing and transitional countries 
over the ten years 2001-2010. During this time, the flow of donor funds to PSG 
initiatives has been substantial. For example, between 2003 and 2007, Government 
Administration projects accounted for almost US$10 billion of Official Development 
Assistance (ODA) bilateral spending. The evaluation set out to examine four areas of 
reform: the role of the state; management at the centre of government; accountability 
and oversight; and civil service systems. The category of ‘social justice’ was added to 
this report to better describe some projects focusing on human rights, law and order, 
and gender. For each category of reform, the evaluation involved a literature review 
and a selection of projects from five participating countries: Bosnia and Herzegovina, 
Cambodia, Indonesia, Mozambique and Uganda1.  From the evidence gathered for the 
literature review and project evaluations, lessons and recommendations were drawn. 

 
S2. Since the 1990s, the concepts of governance, and PSG more particularly, have played 

major roles in development thinking and action. However, different meanings attach 
to PSG. For example, the Organization for Economic Cooperation and Development 
(OECD) lists five perspectives: rule-based traditional public administration; results-
based New Public Management; network governance; power and political economy; 
and the context-specific historical approach. Whatever the emphasis of the different 
approaches PSG is important because it sets the rules for economic and political 
interactions between state and society and within the state; it determines the decision-
making structures that choose public policy priorities; it allocates the resources to 
address these priorities; and it produces and applies the public sector rules and processes 
that contribute to the management of those organizations implementing the policies. 

 
S3. The literature review regarding the role of the state found that three notable PSGR 

foci have emerged in recent years: improved service delivery processes and outcomes; 
engaging informed citizens in public affairs; and creating open, responsible and 
accountable government.  The intent of these three orientations is to create the 
effective and inclusive state. The review revealed that there were often major obstacles 
to achieving such a state. Even popular initiatives such as decentralization often failed 
to live up to expectation. One reason perhaps was that too much had been expected of 
bottom-up pressure from citizens. ‘Working with the grain’ with top officials is 
increasingly being seen as more important for PSGR success. 

S4. The role-of-the state projects concerned restructuring the state. For two countries, 
Cambodia and Indonesia, this involved decentralization to subnational governments. 
In Indonesia, the changes were radical and rapidly implemented while in Cambodia a 
very cautious incrementalism prevailed. The contrasting political economies and the 

                                                           

1
 These documents are available from DFID’s Evaluation Department, via DFID’s Public Enquiry Point 

(Enquiry@dfid.gov.uk)  
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drivers of decentralization in each country explain very different decentralization 
experiences. In the post-conflict state of Mozambique, state restructuring started with 
reviewing the entire macrostructure of the state before moving on to decentralization, 
functional analysis of government organizations and inter-ministerial commissions. It 
was difficult to draw firm conclusions about the success of these reforms because 
relations between policy actions and development outcomes were complex and 
unclear. 

 
S5. The literature on management at the centre-of-government, the second category of 

PSGR, was found to be sparse for developing countries. Policy coordination was seen 
as important. For the efficient and effective performance of this function several key 
conditions were identified: for example, a government agenda that is clearly planned; 
government decisions taken on the basis of adequate information; and a dispute 
resolution process. There was consensus in the literature that impetus and continuous 
support for policy coordination must come from the highest levels of government and 
that the starting point for reforms should be a thorough review of existing structures 
and processes and not the imposition of an abstract policy model. Finally, reforms 
should focus on building competencies and links with other organizations rather than 
on being concerned with size and structure issues as there is no best practice model for 
the latter items. 

 
S6. The centre-of-government reforms in all five countries were concerned with policy 

coordination. They ranged from aid coordination in two countries through to poverty 
reduction, inter-ministerial commissions and monitoring and evaluation (M&E) in the 
others.  Progress was evident in all the reforms but the amount varied often because of 
the influences of the countries’ political contexts. For example, in the fragmented state 
of Bosnia and Herzegovina, it was only possible to make some technical gains as non-
cooperation and a culture of exclusivity characterized relations between the 
governments of the country’s component parts. But even where there was progress, 
stubborn problems remained such as corruption and patronage. The most successful 
reform was in poverty reduction coordination in Indonesia. Strong government 
leadership was the main factor for success, although it remained unknown as to the 
outcomes of the two poverty programs. Mozambique’s attempts to reactivate its inter-
ministerial commissions met with some success but there was no evaluation of their 
performance. The introduction of an M&E system in Uganda got off to a slow start 
with a system of too great complexity. A simpler system with government backing led 
to some progress but dependence on donor funding continued.  

 
S7. The third area of PSG was accountability and oversight. The literature review 

identified a variety of reasons why these were popular with donors, recipient 
governments, citizens, civil society and the private sector. These included ensuring aid 
effectiveness, minimizing corruption, promoting good governance and enhancing 
service delivery. The literature revealed considerable work in various areas of 
accountability and oversight such as increasing participation, deepening democracy, 
improving transparency and combatting corruption, and identified some successes but 
also found that in some ways there remained much to be done. Public financial 
management (PFM) reform was acknowledged as being at the core of accountability 
and oversight. However, there were contrasting reports on the success of PFM 
reforms. The role of parliaments in accountability and oversight was seen as a relatively 
overlooked area of enquiry. 
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S8. The accountability and oversight projects in the evaluation were concerned with each 

country’s supreme auditing agency. They comprised the most successful category of 
projects in the evaluation although the nature of the projects and their degree of 
success varied.  Conditions for success included: strong leadership and support by 
government; popular support; clear legal base; the authority to determine staff terms 
and conditions; and benchmarking to international standards. Building technical 
competence was certainly important in all cases but insufficient to guarantee success. In 
all countries, corruption remains a major problem. The cases also showed that supreme 
audit agencies have the advantage of being discrete entities operating clearly defined 
functions in a standardized manner. However, their overall effectiveness was still 
strongly influenced by their political economy contexts. 

 
S9. The fourth category of PSGR in the evaluation was social justice. Under this broad 

umbrella are human rights, law and order, gender inequalities and other manifestations 
of inequality. The literature review acknowledged the influence of Amartya Sen and 
his ideas of entitlements, freedoms and a rights view of PSG and development. The 
frequently observed deficits in social justice were seen to be related to both formal and 
informal institutions that maintained unequal power relations. However, civil society 
was identified as playing a leading role in trying to overcome social injustices, 
especially through the work of non-governmental organizations (NGOs).  

 
S10. The broad scope of the term ‘social justice’ was matched by the variety of projects in 

the category. They ranged from gender mainstreaming in Indonesia to a mixture of 
human rights activities in Uganda. In Bosnia and Herzegovina there were two projects, 
one in the law and order sector and the other concerned with deepening democracy. 
Most projects involved cooperation between the state and NGOs. 

 
S11. Evaluation of the two social justice projects in Bosnia and Herzegovina reaffirmed the 

difficulty of making substantial progress in PSG reform in the context of a fragmented 
post-conflict state. The other projects demonstrated the benefits of state-civil society 
cooperation but also indicated the perennial problem of generating true partnership 
between these actors. All the projects also reaffirmed that social justice reforms take 
long periods to become effective as they involve changes in both deeply embedded 
bureaucratic behaviours and societal attitudes and practices. 

 
S12. The final category of PSGRs was civil service systems where changes were meant to 

affect the whole civil service. The literature revealed that there had been much 
experimentation in this field. The current phase of civil service reforms, while 
retaining some of the earlier techniques (for example, transparency and restructuring), 
has become more concerned with quality, motivation, recruitment and promotion 
systems. Gender and leadership are also being given increasing attention. 

 
S13. The projects evaluated mirrored much of the literature that has reported disappointing 

results. All countries could report some success, for example, in terms of improving 
technical skills and laying the foundations for further reform. However, there were 
implementation problems deriving from both inadequate capacity and entrenched 
opposition to reform. But the effectiveness of the reforms in facilitating improvements 
in service delivery or obtaining value for money was highly questionable. Evaluation of 
the case studies and literature review led to the identification of policy lessons for 
PSGR. 
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S14. First, although a wide variety of strategies can be employed for PSGR, to be effective, 

they need to emphasize changes that will be sustained and theories of change that 
delineate the likely effects of particular courses of action. However, the designers of 
major PSGRs and other stakeholders need to appreciate time and information 
constraints as well as cognitive limitations when dealing with highly complex 
organizational changes. 

 
S15. Second, political economy analysis (PEA) needs to be employed more in PSGR to 

fully appreciate how politics affects policies, how economic interests in society 
influence decision making in the state and how informal institutions, such as 
patronage, hinder reforms. Through PEA, risks can be identified and steps taken to 
lessen or avoid them. 

 
S16. Third, successful civil service reform requires a whole-of-system approach, a long-term 

perspective and well-coordinated donor support. There can be good achievements in 
individual organizations but when the reforms aim at the whole civil service results are 
frequently disappointing, a reflection of complexity and opposition. 

 
S17. Fourth, M&E activities are at low levels and when they do occur, there is a narrow 

focus on outputs. There were technical and resource difficulties regarding M&E and 
resistance to them. Fifth, in decentralization reforms, there was inadequate attention to 
the roles central government agencies should play in a decentralized state. The sixth 
lesson concerns service delivery and how one of the aims of many PSGRs was the 
improvement of services, yet the projects were, at best, only loosely linked to how the 
improvement would be obtained. A focus on specific services and how to improve 
them would appear to offer better returns for enhancing welfare outcomes. 

 
S18. The final lesson concerned partnership and coordination. Ideally the donor-recipient 

relation is meant to be one of partnership characterized by equality, trust, respect and 
agreement. PSGRs put strain on this ideal relationship because of their typically slow 
progress and difficulties in demonstrating what progress has taken place. Many types of 
coordination were recognized in the projects evaluated but no best practice model was 
evident as different project contexts and contents led to different arrangements. 

 
S19. Ten recommendations for PSGR emerged from the evaluation: 

• Political economy analysis should be undertaken for any PSGR.  
• Theories of change should be developed for PSGRs.  
• Working with both bottom-up and top-down is desirable for PSGRs.  
• Long-term time-frames should be adopted in designing, implementing and evaluating 

PSGRs.  
• PSGR should be concerned with changes that are sustainable.  
• Greater effort should be invested in M&E activities.  
• Greater consideration should be given to the role of leadership in PSGR.  
• It is desirable that development partners have a shared vision for PSGRs.  
• Improvements to service delivery should be a major focus of PSGR.  
• There is no one-best way for development partnerships. 
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1 ABOUT THE EVALUATION  
 
Outline of the Evaluation Summary Report  

1.1 This report is the summary of an evaluation of public sector governance reform 
(PSGR) and donor support in developing and transitional countries over the ten years 
2001-2010. During this time the flow of donor funds to PSG initiatives has been 
substantial. For example, between 2003 and 2007, Government Administration 
projects accounted for almost US$10 billion of Official Development Assistance 
(ODA) bilateral spending. But what have the development partners to show for this 
large influx of resources? According to the objectives of PSGR programs, governments 
in recipient partner countries should have: 

• become more capable, accountable and responsive in delivering services and 
maintaining the rights of citizens; 

• helped create an enabling environment for economic growth; 
• built state capability to manage and implement reforms. 

 

1.2 The terms of reference for the PSGR evaluation asked for examination of whether 
such changes had taken place focusing on four broad areas of reform: 

• the role of the state; 
• management at the centre-of-government; 
• accountability and oversight; 
• civil service systems (See Appendix A for a full list of the projects in the evaluation). 

 

1.3 However, some of the projects included in the evaluation did not fit easily into the 
four broad areas of reform. Therefore, for the purposes of this Evaluation Summary 
Report, a new category, ‘Social Justice’, has been included to better accommodate 
these activities in the fields of human rights, law and order, gender, democratization 
and civil society organizations (CSOs).   

 

1.4 The various areas of reform were examined mainly through a literature review and 
detailed case studies in five countries: 

• Bosnia and Herzegovina. 
• Cambodia. 
• Indonesia. 
• Mozambique. 
• Uganda. 

The evaluation also involved analysis of ODA aid flows and their impacts. 
 

1.5 The evidence drawn from the different components of the evaluation yielded lessons 
and recommendations on how to improve aid effectiveness for PSG, to assist 
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prioritization of activities, and to generate baseline information for future planning and 
implementation of PSGR. 

 
What is Public Sector Governance? 

1.6 Since the 1990s, the concept of ‘governance’ has had a major role in development 
thinking and action. Good governance or effective governance are often seen as 
prerequisites for developmental success, but support for and the application of the 
governance concept are not matched by agreement on its meaning or scope. For 
example, the OECD lists five different perspectives on governance that are likely to be 
present in governance evaluations (OECD 2009): 

• traditional public administration: rule-based governance; 
• New Public Management: results-based governance; 
• network governance: networks between organizations inside and outside the public 

sector, nationally and internationally; 
• power and political economy: formal and informal power and interests and their 

mechanisms for articulation; 
• historical perspective: context-specific and path-dependent trajectories through which 

governance has developed in a country. 
 

1.7 This evaluation focuses on one area of governance - public sector governance (PSG) - 
as opposed to other types of governance such as environmental, corporate, educational 
and religious. In the broadest sense, PSG refers to relationships involving the 
organizations and institutions2 of the state. These could be between organizations of 
the state such as between central government agencies, or between different levels of 
government, or how the rule of law can be enforced. More importantly, PSG is 
concerned with relations between state and society:  how the state interacts with 
society to provide services, how the state makes itself accountable to society, and how 
the state guarantees the security and rights of its citizens. 

 

1.8 The terms of reference for the evaluation focused on those central government 
institutions and organizations that create and apply the governance conditions for the 
public service and the wider state sector. The organizations of interest in the evaluation 
are the central agencies that support the political decision-making of the executive and 
regulate their implementation by the public sector.  The organizations deal with 
strategy planning, policy development and coordination, economic management, 
service delivery for other public sector organizations, civil service arrangements, public 
sector leadership and control.  They are also responsible for ensuring that action by the 

                                                           
2
 A distinction can be made between (a) organizations as formally structured and managed social entities 

established to pursue set goals and linked to an external environment, such as a ministry or bureau, and (b) 

institutions as systems of established rules that structure social interactions, such as language, money, 

economic regulations and the rule of law. However, there is academic disagreement on the terms’ definitions. 

For some writers, organizations and institutions are used interchangeably. 
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executive branch complies with the law and is accountable to the legislature and the 
general public. 

 

1.9 The scope of the evaluation set out in the terms of reference excluded several areas of 
PSG. These were: democracy and the separation of powers; PSG arrangements within 
particular policy areas or sectors such as education or health; the operations of sub-
national governments; public financial management; and anti-corruption agencies. 
However, the evaluation includes observations of activities and reforms in ‘whole of 
government’ institutions and organizations that have significant implications for these 
excluded areas; for example,  central government agencies’ relations with sub-national 
governments in determining human resource management (HRM) rules and practices. 
This ‘whole of government’ concern derives from appreciation of the 
interconnectedness of the public sector and the resulting policy implications of such 
linkages. 

 
1.10 The definition of ‘reform’ guiding the evaluation has been ‘activities seeking to 

improve the public administration of the State, its roles and functions as well as the 
effectiveness and efficiency of its core public service institutions in a systemic and 
sustainable manner’. The emphasis on systemic and sustainable is to underline that the 
desired PSG reforms bring about enduring changes in the behaviour of public sector 
actors in the interests of better outcomes for citizens. When planned changes do not 
institutionalize new or modified behaviours and practices that lead to these better 
outcomes for citizens, the reforms do not qualify as systemic and sustainable. 

 
1.11 A challenge for the evaluation is the lack of a clearly defined field of study or practice 

called PSG. This means that the boundaries of what constitute PSG and PSGR are 
flexible, unlike for instance the literature on corporate governance. At the extreme, the 
difference between PSG and development can become almost indistinguishable. There 
is potentially a vast literature produced by academics, donors, governments and civil 
society organizations (CSOs). The literature review in this study has focused on items 
concerned with changes to the central institutional arrangements that alter public 
sector behaviours and practices and that are intended to produce improvements that 
are sustainable, systemic and beneficial for citizens. 

 
Why is Public Sector Governance Reform Important? 

1.12 PSGR is about systemic and sustainable performance improvement in the public 
sector. The question is, how is PSGR supposed to bring about the improvements and 
what are the specific improvements that can be expected? PSG is important because it 
sets the rules for economic and political interactions between state and society and 
within the state; it determines the decision-making structures that choose public policy 
priorities; it allocates the resources to address these priorities; and it produces and 
applies the public sector rules and processes that contribute to the management of 
those organizations implementing the policies. It is at the core of development. But in 
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many developing countries, these activities are not performed well and citizens suffer. 
Drawing on evidence from academic and official literatures it is generally hypothesized 
that if  these vital elements of PSG are reformed, we can expect the public sector to 
improve its efficiency and effectiveness for the benefit of all its citizens, especially the 
poor and marginalized who are inadequately served by current governance 
arrangements and the resultant public sector performance. 

 

1.13 The importance of PSGR can be further appreciated through the specific 
improvements that could be anticipated from its successful design and implementation: 

• improved service delivery; 
• improved efficiency and value for money; 
• increasing private sector involvement in public policy and service delivery; 
• devolution of functions and finance to sub-national government; 
• more effective machinery of government; 
• enhanced government transparency and accountability; 
• engagement of citizens in public service development and oversight; 
• enhanced public sector leadership and professionalism; 
• strengthened strategic management in government; 
• management decentralization with associated accountability for ministries, departments 

and agencies. 
 

1.14 The causal connections between these desirable outcomes or conditions and PSG is 
sometimes unclear. For example, does development lead to good PSG or is it the 
reform of PSG that leads to development, or is there a reciprocal relationship? 
Disagreement arises about what indicators are used to measure PSG and questions 
raised regarding the accuracy and appropriateness of competing modes of 
measurement. Thus, measuring PSG is an imprecise and contested science and can be a 
huge challenge for the empirically inclined. 

 

1.15     Whatever the methodology used in the major reviews and evaluations of PSGR 
activity, the evaluation’s literature review reveals a general consensus that PSGR 
reforms have often only partially met their objectives.3 For example, the UK 
Department for International Development (DFID) reviewed its governance portfolio 
during 2010. It found the performance score for civil service reform to be 60 per cent, 
the lowest of all governance sub-sectors. The 2011 World Development Report 
acknowledges that institutional transformation is ‘always tough’ and even at best ‘takes 
a generation’, while a 2009 World Bank review of its public sector reform projects 
across the globe found that civil service and administrative performance had improved 
in fewer than half of the borrowing countries (IEG 2009). The PSG reform record is 
more complex than it might appear at first glance. While some academic studies 

                                                           
3
 The full literature review for the PSGR evaluation  can be accessed at  

http://www.gsdrc.org/docs/open/Scott2011_PSGRLiteratureReview.pdf  
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concur with the major reviews of donors, the findings are mixed. Looking at 
governance in the broadest sense at the macro level studies tend to find consistent 
correlation between development and good governance (Grindle 2007). Focusing 
more narrowly on public sector reform, a 2012 World Bank working paper reported a 
‘relatively high success rate of about 75, (operations rated as moderately satisfactory or 
better)’ (Bunse and Fritz 2012: 5).  By contrast studies of one or a few countries 
indicate that development requires much more than getting the ‘right’ governance 
(Grindle 2007).  Despite these inconsistencies and complexities in recording and 
interpreting PSGRs, reports in the literature do lean towards a lack of success or 
partially fulfilled goals. This is reflected in the evaluation case studies in the following 
section. 
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2 EVALUATION FINDINGS 
 

2.1 This section of the Summary Report sets out the findings of the PSGR evaluation in 
terms of the five thematic areas identified earlier. In each thematic area, an overview of 
the literature is presented on the subject, followed by data from the case studies. 

 
The Role of the State 
 
Literature review 

2.2 In the 1980s and 1990s, the neoliberal ascendancy meant that the ideal model of a state 
was one that was small but efficient, taking care of a restricted set of core functions 
(Hood 1991, Hughes 2012). Policy recommendations focused on downsizing the state, 
both in terms of numbers of employees and functions directly delivered. The ebbing of 
the neoliberal tide in the late 1990s led to a rethink of the role of the state and the 
emergence of three notable PSGR foci: 

• improved service delivery processes and outcomes (World Bank 2004); 
• promoting the engagement of an informed citizenry in public affairs and with a role to 

play in PSGR (Owusu 2005, Levy 2007); 
• creating an open, responsive and accountable government which supports the 

cooperative relationship between state and society (UNDP 2009a, Unsworth 2010). 
 

2.3 The intent of these three orientations is to create the effective and inclusive state. It is a 
state that connects to its citizens, civil society and the private sector to provide services. 
Citizens and civil society organizations are supposed to assist in designing, monitoring 
and sustaining reforms. The private sector is also seen as a partner rather than simply a 
recipient of services of privatized government functions.  However, there are often 
considerable obstacles blocking the achievement of this ideal-type effective and 
inclusive state. The literature points to such things as bureaucratic culture, the defence 
of bureaucratic fiefdoms, patronage relations and lack of capacity to run the new 
model. 

 

2.4 The most far-reaching changes to the architecture of the state have been through 
territorial decentralization. The leading question has not been whether to decentralize 
or not, but how best to design decentralized intergovernmental relations. The explicit 
justifications for decentralization include improved service delivery, democratization, 
increased participation, poverty alleviation, enhanced accountability and preventing 
secession. However, they are more often representative of hope than of any clear 
causal logic and according to academic research the hopes often remain unfulfilled or 
disappointed. Research generally supports the assertion that decentralization reforms 
have not had a consistent, positive impact on service delivery, participation, poverty 
reduction or social cohesion (Robinson 2007a and 2007b, Vedeld 2003, Crook 2003, 
Conyers 2007, Blunt and Turner 2007). The result of donor lending in 
decentralization neither ‘facilitates nor undermines the main goals....to improve 
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governance and service delivery while combating poverty and encouraging growth’ 
(IEG 2008: 61). But these general conclusions must be tempered by the recurring 
observation of how the decentralization experience is country specific rendering 
generalizations hard to make (Jutting 2005). 

 

2.5 New Public Management (NPM) assisted in propagating the efficacy of the private 
sector and led to prescriptions for privatizing government functions and contracting 
out service delivery. However, the literature on developing countries reveals concerns 
about the ways in which the public sector interacts with the private sector and civil 
society to produce services (Parnini 2009). These include issues such as the 
performance of non-state actors, employment conditions, financial transparency, 
accountability, the government’s capacity to manage partnerships and complex 
contract relationships (Batley and McLoughlin 2010, Clark et al. 2005. Loevinsohn and 
Harding 2004). However, researchers do see possible merits in service delivery 
arrangements involving private sector and civil society actors. In rich countries, this 
declining role of the state in the direct delivery of services has been accompanied by its 
expanding role in such activities as regulation, partnering, contracting, subsidies and 
education about new modes of service delivery (Alford and O’Flynn 2012). 

 

2.6 While popular participation became an orthodoxy in PSG in the 1990s some authors 
still believe that not enough has been done to build the requisite trust for citizen–state 
partnership (UNDP 2009b, Goetz 2009). This finding was confirmed in a review of 
150 case studies of various modes of citizen engagement with the state, although in 75 
per cent of these cases, there were positive gains and in the remaining 25 per cent, 
there were detrimental outcomes (Benequista and Gaventa 2011). Six factors were 
identified as critical for promoting positive citizen engagement: 

• institutional and political environment; 
• prior citizen capabilities; 
• strength of internal champions; 
• history and style of engagement; 
• nature of the issue and how it is framed; 
• location of power and decision-making. 

 

2.7 However, some observers believe that bottom-up pressure from citizens is a weak 
factor in improving state performance and that renewed attention should be paid to 
top-down pressures or ‘working with the grain’ as Booth (2012) calls it. There appears 
to be a growing consensus that a combination of bottom-up and top-down pressures is 
the most effective means of improving government performance – ‘in other words an 
efficient combination of supply- and demand-side initiatives’ (Booth 2012: 167). 

 
Country studies 
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Table 1: Donor Interventions in Case Study Countries: Role of the State 
 
Bosnia and 
Herzegovina 

Cambodia Indonesia Mozambique Uganda 

 Decentralization 
and 
Deconcentration 

Decentralization 
 

Restructuring 
the State 

 

 

2.8 The PSG reforms grouped under this role of the state were all concerned with 
restructuring the state to become more efficient and effective in responding to the 
needs of citizens and improving their welfare. The projects in Cambodia and Indonesia 
were on decentralization, that is redesigning the state in terms of the distribution of 
responsibilities and governance mechanisms between different territorial levels of the 
state. In both cases, consideration of the role of the state and how best to organize that 
role were the driving forces behind decentralization. The reform in Mozambique was 
grander in scope as its point of departure was consideration of the overall role of the 
state through first reviewing the desired macrostructure of the state. Decentralization 
was one of a number of other concerns in Mozambique that also included functional 
analysis of central government agencies and reform of inter-ministerial commissions. 

 

2.9 For Cambodia, the role of the state project concerned assistance to the government’s 
decentralization and deconcentration policy. This policy was introduced in the late 
1990s to early 2000s, when the country’s political situation had stabilized. Until then, 
successive post-conflict regimes and governments had attempted to rebuild a 
centralized state from the total ruins left by the Khmer Rouge. While ODA poured in, 
following the Paris Peace Agreement and democratization in the early 1990s, the 
bureaucracy in charge of implementing any PSG reforms suffered from capacity 
deficits, patronage and corruption, and other dysfunctions. 

 

2.10 Despite the bureaucratic problems, political decentralization was effective in the sense 
of a new system being established. Commune councils were elected across the country 
and all their officials received training to carry out their functions adequately. An 
existing process for annual small infrastructure projects became absorbed into the 
council portfolio. However, virtually no other functions were transferred, although 
councils do form a link with other levels of government to articulate citizens’ issues 
and problems. Voluntary deconcentration moved extremely slowly as ministries found 
little incentive to delegate responsibilities to sub-national offices. A new law to deepen 
decentralization through indirectly elected district and provincial councils was 
introduced in 2008 but its implementation has moved very slowly despite its 
endorsement at the highest levels of government. 

 

2.11 Decentralization (not so much deconcentration) has proved to be popular with donors 
- 17 multilateral and bilateral donors in 19 programs and projects (over the ten years 
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2001 – 2010). In earlier years there was limited cooperation between donors but this 
has improved. Despite the considerable donor investment and activity, after 10 years, 
no significant movement of resources or decision-making to sub-national levels has 
occurred. Administration in Cambodia is still characterized as ‘highly centralized and 
authoritarian’ (IEG 2010: 56).  Despite the popularity of decentralization and 
deconcentration among donors, little political economy analysis has been carried out to 
identify the obstacles to transferring power to sub-national levels. 

  
2.12 While reforms have not been demand-driven, the establishment and operation of 

commune councils have been favoured by local populations who appreciate their 
contribution to political stability, infrastructure and the articulation of citizen concerns. 
But neither decentralization nor deconcentration have led to significant delegation of 
functions from central government. This reflects the diffuse nature of authority in the 
state’s complex machinery of government that allows ministries to resist successfully 
attempts to remove their authorities. Cambodian officials have welcomed the 
investments of donors and largely funnelled them into capacity-building rather than 
into more governance-related activities. Current policy is continuing that trend with 
donor-funded initiatives focused on building sub-national capacity. The rationale is to 
ensure that when resources are eventually decentralized to district and provincial 
governments, they will be utilized by capable officials operating in efficient, effective 
and equipped organizations.  

 

2.13 Decentralization in Indonesia has been very successful in the sense of establishing new 
and very different arrangements between the different levels of the state. The structures 
and processes of the decentralized governments were quickly set up in 2001 and 
institutionalized while 2.44 million public servants were transferred to local 
government control. There has been general satisfaction among citizens with 
decentralization and, at least in the first six years, reports have underscored improved 
governance and service delivery. Some local governments have instituted innovations 
in governance and service delivery. Nonetheless, with increasing awareness of what 
democracy entails, populations and CSOs are becoming more critical of local 
governments. Furthermore, there is evidence that longstanding habits of the New 
Order central government, especially rent-seeking behaviours and corruption, have 
permeated local governments. Thus, the evaluation found that 155 heads of local 
governments were either under investigation for corruption or had already been 
penalized for such activities. 

 

2.14 The Indonesian case commenced with the country experiencing severe economic 
difficulties in the wake of the Asian Financial Crisis in 1997. This led to the collapse of 
the authoritarian New Order regime and the opening of political space that enabled 
rapid democratization and decentralization designed and delivered by domestic actors. 
The impetus for decentralization reforms came from strong demands emanating from 
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populations in sub-national territories across the country and within central 
government, the latter seeing it as a way to secure legitimacy and manage ever-present 
centrifugal tendencies in the extensive and ethnically diverse archipelago. A constant 
theme in the republic’s history has been how to maintain unity in diversity. 

 

2.15 Indonesian decentralization has been remarkable for its radical nature and rapid 
implementation. Most service delivery functions and the substantial finance for them 
were devolved to the control of popularly elected heads of regions and councils. The 
district rather than the province has been the focus of decentralization, a matter which 
probably reflects governance concerns of maintaining national integrity and forestalling 
separatist tendencies. The implementation schedule for the massive changes was a mere 
13 months, an exceptionally short period for such radical governance reforms. 

 
2.16 One of the frequently overlooked aspects of decentralization is the preparation and 

contribution of central government agencies. Often the record is poor. In the 
Indonesian case there are several problems of central government agencies that have 
impinged on the success of decentralization. These include: 

• shortcomings in the production of legal instruments; 
• inability to prevent a proliferation of new local governments and hence growth in the 

size of government overall; 
• inconsistent and incomplete actions to install and operate minimum service standards; 
• unsatisfactory oversight; 
• no significant civil service reforms. 

 

2.17 Donors have supported decentralization because of its perceived potential for improved 
poverty alleviation and service delivery. The government’s prime impetus was 
probably more in the realm of the politics of maintaining national integrity. Donors 
have provided significant support to decentralization mostly of a technical and 
capacity-building nature; for example, assisting with the drafting of regulations and 
training. Most of the support has been from bilateral sources using their own delivery 
mechanisms. There have been efforts to coordinate donor activities and collectively 
with government. However, donor-funded stocktakes on decentralization in 2006 and 
2009 observed that cooperation was still insufficient and was not institutionalized.  
Even where mechanisms have been established, they have not been sustainable. For 
example, the Decentralization Support Facility, (DSF), a multi-donor trust, was set up 
in 2006. Led by three government ministries and with donors represented on the 
Steering and Management Committee the DSF failed to get full support from the 
Indonesian agencies. Agencies and donors willingly returned to familiar bilateral 
operations. 

 

2.18 Mozambique is a post-conflict state like Cambodia, but with the conflict more recent 
and the development indicators much worse. The civil war in Mozambique ended 
with a peace agreement in 1992 and in the ensuing years until 2000, the focus of 



Evaluation Findings 

11 

 

government policy and donor support was on reconstruction and establishing the 
institutions of democracy. Mozambique is a low-income country with approximately 
50 per cent of its population living in poverty and with little prospect of achieving the 
MDGs in 2015. It is aid dependent and between 2001 and 2011 received US$120 
million for PSGR. 

 

2.19 Because the reforms needed for the rehabilitation and rebuilding in Mozambique had 
to cover such an extensive area of PSG, the evaluation merged the reform categories of 
role of the state and management at the centre-of-government. Most activities came 
under the Global Strategy for Public Sector Reform, a two-phased program (2001-
2005/6 and 2006-2011) which included:  

• functional analysis and reconstruction of ministries; 
• analysis of the state’s macrostructure; 
• rationalization of inter-ministerial commissions; 
• decentralization through deconcentration. 

 

2.20 Functional analysis was intended to align ministry and agency capacities to the various 
challenges faced by the state. These involved responding to societal and market needs 
in the transition from a planned to a market economy. It was expected to have been 
completed by 2003 but by 2005, only two ministries had submitted their functional 
analyses to the cabinet. 

 

2.21 Macrostructure of government was expected to provide the general vision on how to 
restructure the state and improve the overall policy process at the central level, with 
implications for sub-national governance. The study on this aspect of reform was never 
formally approved and was of limited circulation although government restructuring 
decisions apparently took into account some recommendations from the study.  

 

2.22 Inter-ministerial commissions are bodies for public policy decision-making, subsets of the 
cabinet to complement ministry work and to promote policy coordination. The 
existence of 44 commissions, some inactive, was considered to be excessive and 
inefficient. The process of rationalization was wholly government-driven, without 
external funds or technical assistance from donors.  This component of the program 
progressed rapidly, compared to the delays experienced in other PSGRs. The number 
of commissions was reduced to 19 and officially claimed as contributing to streamlining 
decision-making. However, little information is available and no formal evaluations 
have been made of this area of reform. 

 
2.23 Decentralization is a huge area of reform and the study focused on deconcentration as it 

related to central-local relations and the role of central government. The 
deconcentration process certainly contributed to the transfer of functions to the local 
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level such as the possibility of recruiting staff locally; management of district funds and 
sectoral funds at the local level; strengthening strategic planning at the local level; and 
institutionalization of participatory mechanisms of accountability in financial 
management and human resource management. The introduction and approval of 
deconcentration regulations were undertaken by the government in a rather ad hoc 
manner without a decentralization policy and strategy as desired by donors. Also, there 
appeared to be weak linkage between deconcentration actions and the functional 
analysis and restructuring reforms. 

 
2.24 Although the Global Strategy was formally regarded as a government strategy, donors 

appear to have had considerable influence. For government, the initial prominent use 
of the Technical Unit for Public Sector Reform (UTRESP) attached to the President 
emphasized the essentially technical nature of the PSGRs. The process was primarily 
being funded by donors using parallel planning and budgeting systems disconnected 
from the ordinary plans and budgets of the sectoral organizations. This led to a lack of 
‘buy-in’ by these organizations and to the isolation of the reform actors. At the 
political level, initial high level support gradually lessened. 

 
2.25 There have been evident changes in PSG but interviewees indicated that these changes 

did not necessarily happen as a result of the donor-funded activities and some reforms 
produced paradoxical results. For example, the number of ministries actually increased 
from 22 in 2004 to 30 in 2009 rather than being reduced as one might expect in a 
reform and rationalization process. Reports do indicate that the delivery of a variety of 
services improved but it is not clear as to the causes of such improvement; the 
evaluation found it difficult to attribute them to restructuring reforms. 
Notwithstanding the lack of explanation, the reforms did seem to have worked to 
clarify visions and missions of government organizations although their effectiveness in 
human resources restructuring and cost reduction is questionable. 

 
 Summary and conclusions 

2.26 Efforts should be made to gain better understanding of cause-effect relations between 
policy actions and development outcomes. 

• Donors should pay more attention to ensuring that their inputs are contributing to the 
fulfilment of the major aims of the reforms and the desired outcomes, and are not 
simply funding capacity building of dubious merit and value for money. 

• Decentralization experiences showed that even when donor and recipient objectives 
vary, it may be possible to accommodate them under one reform framework (e.g. 
political objectives related to stabilization v poverty alleviation and democratization).  

  
  
Management at the Centre-of-Government 
 
Literature review 
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2.27 The principal responsibility for whole-of-government public sector reform has been 
traditionally located in two clusters of organizations: (a) the central government offices 
such as the prime minister, presidency or federal chancellery; and (b) the central 
management bodies such as the ministries of finance, ministries of public 
administration, and human resource organizations such as public service commissions 
and departments of personnel management. Each of the central management bodies 
usually has responsibility for a particular type of reform. 

 

2.28 One of the core functions of the centre-of-government organizations is policy 
coordination, the focus of this evaluation. For an effective system of policy 
coordination, the following conditions are deemed necessary:  

• a government agenda that is clearly planned; 
• government decisions taken on the basis of adequate information; 
• decisions taken in line with the money to implement them;  
• each decision related to government’s stated priorities; 
• a dispute resolution process for minor and even medium disagreements; 
• the process being regularly monitored (Ben-Gera 2009).  

 

2.29 The study of centre-of-government functions in developing countries has attracted less 
research interest from scholars and donor-agencies than for other areas of development 
in general and PSG in particular.  Review of documentation in donor project databases 
suggests that the main focus of centre-of-government reforms has been to enhance the 
policy-making capacity of the executive. Many of the findings in the literature on 
centre-of-government reforms in developing countries reiterate those from other areas 
of PSGR; for example, the importance of a long-term perspective, paying attention to 
the specific features of a country, and political context.  

 

2.30 The evaluation’s concern with this aspect of PSGR was focused on policy 
coordination problems. In this connection, some specific suggestions are given in the 
literature: 

• The impetus and continuous support for centre-of-government reform must come 
from the highest levels of government (Ben-Gera 2004). 

• Centre-of-government reforms should start with a thorough review of the existing 
structure, rather than starting from an abstract model or ideal type of what is supposed 
to happen (Ben-Gera 2004). 

• Reforms should focus on building competencies and links with other central agencies 
rather than specifying size and structure as there is no best practice on specific size or 
structure of cabinet offices (Manning and Evans 2003). 

• External experts can be useful at the initial assessment stage, but after that their 
potential contribution is limited unless they have extremely close working relationships 
with the relevant management and staff (Ben-Gera 2004). 
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• The capacity of cabinet offices and similar organizations should be developed to enable 
the monitoring of implementation of council of ministers’ decisions by line ministries 
(Manning and Evans 2003). 

 
Country studies 
 
Table 2: Donor Interventions in Case Study Countries: Management at the Centre-
of-Government 
 
Bosnia and 
Herzegovina 

Cambodia Indonesia Mozambique Uganda 

Strategic 
Planning and 
Aid 
Coordination in 
the Centre-of-
Government 

Strengthening 
Aid 
Coordination 
Management 

Reform of 
Poverty 
Reduction 
Coordination 

Restructuring 
the State 

National 
Integrated 
Monitoring and 
Evaluation 
Strategy 

 
 
 

2.31 Although all the projects clustered under the heading of centre-of-government reforms 
could be seen in some ways to be concerned with policy coordination, they varied in 
focus, content and scope. In two cases (Bosnia and Herzegovina and Cambodia) the 
projects were about improving aid coordination. However, the contrasting political 
economies of the two countries ensured that project content and implementation 
experience differed. The other projects concerning poverty reduction coordination, 
inter-ministerial commissions and monitoring and evaluation likewise highlighted the 
importance of the contexts in which reforms take place and how they influence the 
choice of project, its content and its chances of success. 

 

2.32 In Bosnia and Herzegovina, the centre-of-government reform studied was 
concerned with improving the strategic planning and aid coordination capacities of the 
General Secretariat for the Council of Ministers (GSCM). This organization is 
responsible to the Chair of the Council of Ministers and is one of the five permanent 
units set up to support the Council of Ministers. The GSCM is concerned with 
preparing for the meetings of the Council of Ministers; keeping records of the latter; 
informing the public on Council of Ministers’ activities and decisions; following up the 
implementation of Council of Ministers’ decisions; protocol; performing financial, 
administrative and technical services for the Council of Ministers; and publication of 
decisions of the Council of Ministers in the Official Gazette. 

 

2.33 The project addressed weaknesses that had been identified in the capacity of GSCM to 
coordinate policy and provide impact assessments on submissions from line ministries. 
Thus, the Strategic Planning and Aid Coordination in the Centres of Government 
(SPCoG) project was designed to develop the internal processes of the GSCM; 
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improve coordination through an annual work plan; develop GSCM impact 
assessment; and promote e-government and communication. The project made some 
improvements in the performance of the GSCM such as in aspects of work planning, 
managing workflow and providing logistical support to sessions of the Council of 
Ministers and its committees. 

 

2.34 While SPCoG was an essentially technical project it still faced Bosnia and 
Herzegovina’s pervasive political problems of lack of consultation, coordination or 
cooperation between different layers of government. Thus, to expect enhanced policy 
coordination by a central agency in the context of lack of positive interaction between 
the component parts of the fragmented state was overly ambitious. This meant that 
political support and leadership were weak. It was not a priority among politicians. 
This even meant limited progress in coordinating the bodies that comprise the centre-
of-government.  Technically the project was not ambitious but it still failed to fully 
achieve the goals. At the conclusion of SPCoG there was still no impact assessment on 
policy submissions and budget requests while there was still a lack of capacity to ensure 
the enforcement of various rules such as those for preparing documents. This was in 
part the result of inadequate skills among GCSM’s staff. 

 

2.35 The Cambodia case for centre-of-government reform involved the strengthening of 
the Cambodian government’s mechanisms for development cooperation management. 
Following the Paris peace agreement in 1991, large volumes of aid began flowing into 
the country, but by the end of the 1990s the government was concerned about: 

• fragmentation of aid with little communication between different blocks of donors; 
• proliferation of different donor procedures; 
• donor funds by-passing the budget leading to feelings of lack of ownership by the 

government; 
• separate project implementation units; 
• too much funding going to foreign and local consultants (33-50 per cent) rather than 

building the capacity of government organizations. 
 

2.36 In 2001, the government produced its vision for aid management, the New 
Development Cooperation Partnership Paradigm. This focal point was the Cambodia 
Development and Rehabilitation Board under the Council for the Development of 
Cambodia (CRDB/CDC) as had been before. UNDP assisted realization of the 
Paradigm through its Support Program for Aid Coordination and Partnership. This 
was succeeded by a government-requested Multi-Donor Support Programme led and 
administered by UNDP. Over the life of the two programs, there were significant 
achievements: 

• Nineteen government-donor thematic Technical Working Groups were established. 



Evaluation Findings 

16 

• The high level Cambodia Development Cooperation Forum (CDCF) was established 
and meets every 18 months. 

• Government-Donors Committee meets three times between CDCF meetings. 
• Action Plan for Harmonization and Alignment produced in 2004. 
• Strategic Framework for Development Cooperation Management produced by the 

government in 2005. 
 

2.37 In addition to setting up and operating these bodies, there have been other gains. 
Capacity development activities have been undertaken leading to enhanced aid-related 
capabilities in CRDB/CDC and line ministries, the CRDB/CDC has produced major 
aid effectiveness reports, joint donor-government monitoring indicators have been 
agreed, and the attempted command-and-control approach of CRDB/CDC has given 
way to the organization playing a more responsive and facilitative role. Also, 
CRDB/CDC’s linkages to the highest levels of government have meant that ODA 
issues can be brought to the attention of the country’s leading strategists. The various 
steps in the reform have been marked by consultation and collaboration between 
government and donors. 

 

2.38 Despite these gains, the evaluation found continuing fragmentation in aid delivery in 
part due to donor caution towards a public service characterized by weak performance, 
pervasive patronage, functional fiefdoms and integrity problems. Such issues have led 
to donor reluctance to use program-based approaches. There is the additional issue of 
how the sustainable capacity of Cambodian organizations would be maintained and/or 
developed if donor support was removed. 

 

2.39 In Indonesia the centre-of-government PSGR concerned poverty reduction 
coordination. At the end of the 1990s following the Asian Financial Crisis, the poverty 
alleviation gains of the previous three New Order decades were wiped out. Forty-nine 
million persons, 24 per cent of the population were classified as living in poverty by 
Statistic Indonesia. Although macro-level economic stabilization and economic 
recovery led to substantial poverty reduction gains, poverty still remained a national 
problem. It was then given full exposure in the 2004 election campaign of President 
Yudhoyono who promised to reduce its incidence by half. This promise was popular 
and can perhaps be seen as acting on a perceived but until then poorly articulated 
demand and advocacy by the World Bank to adopt and extend a successful community 
funding initiative, the Kecamatan Development Program. 

 

2.40 The Indonesian government had up to 114 poverty reduction programs run in a 
largely uncoordinated manner by individual agencies and with little evidence of their 
effectiveness. The reforms of the Yudhoyono government sought to end this 
fragmentation and focus official poverty alleviation efforts through two nationwide 
programs: 
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• The National Program for Community Empowerment (PNPM) providing cash 
transfers to communities and facilitating participatory community planning. 

• The Conditional Cash Transfer (CCT) program targeting poor communities and 
households linked to school and health centre attendance for particular target groups. 

 

2.41 One of the main goals of the overall program has been to increase whole-of-
government coherence and minimize transaction costs by coordinating the various 
poverty reduction programs of different government agencies under one centralized 
umbrella, the Coordinating Ministry for Social Welfare. At the time of the evaluation, 
at least 16 ministries and agencies were working under the PNPM umbrella and were 
represented on the program’s Steering Committee. 

 

2.42 The reform has been seen as successful in terms of its popularity with the public and 
donors. It can also boast nationwide coverage, operating in 80,000 villages and 
involving 35 million people. It is the largest social protection program in the world. 
Furthermore, knowledge transfer and lesson-learning were enabled through an 
Indonesian study of successful cash transfer models from Latin America. However, as 
yet there has been no evaluation of PNPM’s impact on poverty partly because the 
government’s initial prime goal was community empowerment and also there is no 
central standard for the measurement of poverty in Indonesia. 

 

2.43 Success has been attributed to several factors including strong coordination and 
leadership by central government; the establishment and operation of the Steering 
Committee; and the efficacy of the CCT intervention that was especially targeted at 
specific MDGs on education and health. Donor support has also been effectively 
managed through a Multi-Donor Trust Fund that enables coordination of donor funds 
through the Steering Committee. However, some local governments resent the top-
down nature of the program and the government has been slow to recruit potential 
local-level allies such as CSOs and the private sector. Sustainability is also an issue. It is 
assured in the medium term with a commitment of A$215 million from the Australian 
Agency for International Development (AusAID) but there is no assurance that 
parliament will approve further priority funding from the national budget. 

 

2.44 For Mozambique, the centre-of-government reforms merged with those classified as 
role of the state and have been dealt with in the previous section (see previous section). 

 

2.45 In Uganda, the centre-of-government reform chosen for evaluation focused on 
support of the National Integrated Monitoring and Evaluation System (NIMES), in 
particular the support provided by DFID through the Strengthening Evidence Based 
Decision Making (SEBDM) scheme. The need for a national monitoring and 
evaluation (M&E) system was established by cabinet in 2003 as a way to ensure that 
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government programs were properly conducted and evaluated. The framework was 
published in 2006 with strong backing from the prime minister and donors. It aimed 
to resolve a set of governance shortcomings relating to M&E: 

• an inadequate performance-based culture; 
• incentive structures that focused on inputs and activities rather than outcomes; 
• inefficient M&E coordination arrangements; 
• limited flow of relevant information; 
• inadequate integration of data collection systems; 
• gaps in information and underused information. 

 

2.46 The implementation of all projects associated with NIMES proceeded slowly due to 
lack of staff in government, which also meant delayed usage of training funds. 
Consultants had to be used but the procurement process also took a long time. These 
factors led to delays in producing key publications and by 2006, there had been no 
great improvement in coordination between producers and users of policy. The 
question was whether or not the focal point of implementation, the Office of the 
Prime Minister, was fully committed to the project. 

 

2.47 These problems led to rationalization of activities. Government saw the established 
system as too complex and cumbersome and moved to simplify it leading to the 
production of a new annual performance report of government. The new system is 
seen as more technically realistic. At the time of the evaluation it was too early to say 
whether the reforms would lead to improvements in service delivery through a 
performance assessment system that is enforced.4 

 
Summary and conclusions 

2.48 The centre-of-government reforms were concerned with policy coordination, a topic 
that has not attracted much attention in the literature on developing countries. The 
major advice from the sparse literature is that the impetus and support for such reforms 
must come from government and that building competencies and intergovernmental 
links should be the major concerns. In Bosnia and Herzegovina the reform of strategic 
planning and aid coordination had limited technical objectives and activities due to 
state fragmentation and its accompanying culture of exclusivity and non-cooperation 
between the country’s territorial entities. By contrast, in Cambodia there was progress 
in strengthening the government’s mechanisms for development cooperation 
management such as the establishment of thematic Technical Working Groups. 
However, some problems stubbornly remain, such as aid fragmentation, in part 
induced by donor concerns about patronage and corruption in government. 

                                                           
4
 In 2012, some officials of the Office of the Prime Minister were suspended over a scandal involving the 

embezzlement of up to £10 million of aid destined for a peace recovery and development program. See 

http://www.oag.go.ug/index.php?option=com_phocadownload&view=category&id=26:2012&Itemid=18   
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2.49 The centre-of-government reform in Indonesia was the most successful of the policy 
coordination reforms and involved the coordination of poverty reduction initiatives. 
There were 114 separate initiatives across many government organizations. Strong 
government leadership and bold thinking contributed to whole-of-government 
coherence with most programs brought under two nationwide ones. All stakeholders 
judged the reforms successful but there is little hard data on the outcomes and its 
sustainability is unknown. In Uganda the project involved setting up a nationwide 
M&E system to ensure government programs were properly conducted and evaluated. 
Implementation delays and the creation of a system of too much complexity resulted in 
a government-led rethink. The revised system produced definite performance 
improvement but M&E activities are still dependent on donor funding. 

 

2.50 Major recommendations to emerge from these centre-of-government reforms are: 

• Donors should look to support centre-of-government reforms where there is strong 
host government leadership. 

• Donors can encourage development partners to experiment with centre-of-
government reforms by demonstrating the advantages of such reforms. 

• Development partners must realise that policy coordination reforms are difficult to 
obtain where bureaucratic government organizations are strongly oriented to 
defending their functional territory. Coordination is generally viewed as threatening 
that territory. 

• Design complexity should be avoided as far as possible in policy coordination reforms 
as this can lead to unworkable systems; flexibility under a strategic plan with clear goals 
should be encouraged.  

 
Accountability and Oversight 
 
Literature review 

2.51 The literature review identified a variety of reasons why donors, recipient 
governments, citizens and the private sector may favour accountability and oversight 
reforms as important PSGRs (Pretorious and Pretorious 2008, Stern 2005, Therkildsen 
2001). These include: 

• ensuring aid effectiveness and minimizing losses due to corruption;  
• promoting good governance;  
• enhancing service delivery;  
• aiding economic growth;  
• reducing poverty; 
• achieving the MDGs. 

 

2.52 While much work has been undertaken in the field, such as on increased participation 
and more transparent government reporting, knowledge of the impact of these 
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initiatives is often limited or too difficult to ascertain (Allen 2009, Peterson 2010). 
There is also variation between actions in different areas. For example, gains have been 
made in democratization but success has generally been much less in controlling 
corruption (Stern 2005).  Some successes have been recorded for social accountability 
mechanisms such as citizens’ charters, citizens’ scorecards for service delivery and 
participatory budgeting (UNECA 2003). There are various reports of gains in external 
auditing in highly indebted poor countries (HIPC) but internal auditing and control 
has shown little improvement for reasons which are unclear (Pretorious and Pretorious 
2008). 

 

2.53 While public financial management reforms are outside of the PSGRs covered in this 
evaluation, some comment is necessary as such reforms are at the core of accountability 
and oversight. Data on HIPC countries that have undergone budget reforms since the 
mid-1990s show that budget formulation has generally improved, but budget 
execution and accountability are still weak in the majority of countries (Dorotinsky 
and Floyd 2004). It is often difficult to come to firm conclusions on PFM. For 
example, an IEG (2008) report counts PFM reforms as having the best success rate of 
World Bank projects in public sector management while Pretorious and Pretorious 
(2008) found that the World Bank’s support for capacity building has encountered 
considerable difficulty in the area of PFM. 

 

2.54 Finally, the literature review found that the role of parliaments in accountability and 
oversight has been overlooked although there are examples of success such as in Ghana 
and Liberia (Hudson and Wren 2007, Bonn 2010). There is considerable research on 
increasing the numbers of women in parliaments, especially through gender quotas, 
although there remains a question about the level of influence women have after 
achieving office (Galligan 2006). 

 
Country studies 
 
Table 3: Donor Interventions in Case Study Countries: Accountability and 
Oversight 
 
Bosnia and 
Herzegovina 

Cambodia Indonesia Mozambique Uganda 

 Strengthening 
the National 
Audit Authority 

Reform of the 
External Audit 
Board 

Strengthening 
the Supreme 
Audit Institution 

Support to the 
Office of the 
Auditor General 
 

 
 

2.55 Despite the potentially wide-ranging scope of this category of reforms, all the projects 
evaluated under the category of accountability and oversight were concerned with 
activities in the countries’ major auditing bodies. These supreme audit institutions have 
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attracted much attention in recent years as they should play leading roles in enforcing 
integrity, combating corruption and encouraging efficiency in government 
organizations. However, in many developing countries the audit bodies have 
traditionally been weak and neglected. To remedy this situation development partners 
have engaged in a variety of initiatives to build the legal and operational capacities of 
audit organizations in many countries. Three examples are presented in this evaluation. 

 
2.56 The Cambodian project selected for accountability and oversight was the 

strengthening and capacity development of the National Audit Authority (NAA). The 
NAA was established in 2000 to address the lack of transparency and reliability in the 
public finance system. This has meant that the initial activities of donors were 
concerned with creating an organization from scratch rather than reforming one. 

 
2.57 Given the lack of auditing skills and systems in the NAA, the PSGR activities focused 

on capacity building and have been strong on technical functions. The combined 
inputs of the Asian Development Bank (ADB), the World Bank and various bilateral 
donors have raised the NAA to the position where its 160 auditors are now capable of 
undertaking 90-100 audits each year. Also, the process of reporting to the National 
Assembly is working and the reports are scrutinized and discussed in an organized 
process. 

 

2.58 While undoubtedly advances have occurred in the technical operation of the NAA, it 
still has inadequate capacity. Coverage of the audit work in terms of numbers of 
organizations and regularity of audits is still limited as is the scope of audit activities. 
They are confined to financial regularity and compliance rather than performance 
issues. There is continuing reliance on donor support in order to maintain incremental 
advances in capacity. However, it will be the broader context of the NAA and 
accountability that will determine how successful the overall reform will be. For the 
NAA to be truly effective, the National Assembly will need to be more proactive in 
using NAA reports to enforce accountability on government organizations and 
ministers. The NAA would also enhance its effectiveness if there was more pressure 
from civil society, citizens and the private sector for government organizations to pay 
serious attention to the findings of the NAA. 

 

2.59 In Indonesia, the accountability and oversight project studied involved strengthening 
the State Audit Board (BPK─Badan Pemoriksa Keuangan). Established in 1945, the BPK 
had a history of subservience to government and poor funding. With democratization, 
the president, parliament, the public and the private sector have acknowledged the 
importance of a credible external auditing body. Corruption has been a leading 
political issue. Some opposition to BPK reform came from government organizations 
worried about losing authority, resources and patronage opportunities. However, the 
political coalition for reform was too strong. 
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2.60 The reforms were far–reaching and involved establishing BPK’s legal authority, powers 
and operational independence. There was also considerable attention to building the 
organization’s capacity in terms of staff numbers and skills, technology and work 
processes. It was intended to raise the performance of the BPK to international audit 
standards. 

 
2.61 The reform has been judged to be successful with an external peer review confirming 

that the legal architecture had been put in place and that there has been good progress 
in capacity development. BPK was given the constitutional mandate as the sole 
external audit institution in 2001 and three laws were passed in 2003 to clearly 
establish its scope and powers. Organizational restructuring and the installation of a 
performance management system has progressed. Scholarships for training at home and 
abroad, and internships in foreign audit offices, have significantly raised the level of 
skills of the BPK. Considerable investment has also gone into new technology. The 
organization has expanded, especially because of its new responsibilities for local 
government, and now has 3000 auditors, 1000 of them having been recruited in the 
last few years. BPK is used as model for at least three other Asian countries. 

 
2.62 Both multilateral and bilateral donors have been involved in supporting the reform of 

BPK, especially under the State Audit Reform Sector Development Program 
(STARSDP). This program ran from 2004 to 2007 and involved a loan of US$225 
million from the ADB and US$10 million in Netherlands grants. The World Bank and 
other bilateral donors have also given assistance to the BPK. They, the Indonesian 
government and the public have been generally very satisfied with the achievements of 
the BPK reform. 

 

2.63 Mozambique’s reform that was evaluated for accountability and oversight was 
capacity building of the supreme audit institution, the Tribunal Administrivo (TAd). In 
1993, the TAd was largely defunct but in the late 1990s, government and donors 
agreed that a strong external audit function was necessary especially as donors wanted 
to provide general budget support. This led to an influx of funds, approximately 
US$12 million from 2001 until 2006, from triangular cooperation between 
Mozambique, Portugal and Sweden. In the current phase, the aid modality has 
changed to a harmonized multi-donor one involving contributions of about US$5 
million per year from four European countries. 

 
2.64 The evaluation found the reform of TAd to be broadly successful. The number of 

transaction audits increased from 29 in 2004 to 451 in 2009 with coverage of between 
30 and 40 per cent of expenditure. The total number of qualified auditing staff has 
grown from seven to 200 and total staff to 300. There has been improvement in audit 
coverage, adherence to standards and quality. Auditors now regularly visit provinces 
and districts as against the previous practice of simply examining the documentation. 
The TAd has demonstrated independence and rigour and was judged by all reports and 
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interviewees to have had a positive impact on accountability and financial 
responsibility. 

 

2.65 There are some outstanding issues which need to be addressed in the next few years of 
the project. These include:  

• a huge backlog of sector accounts for auditing;  
• the absence of sector audits from TAd’s report on the consolidated financial statement;  
• TAd’s rulings are not published;  
• TAd takes a long time to rule on audit findings.  

 

2.66 Despite these problems, TAd has made good progress under capable leadership and 
with strong domestic and foreign support and partnership. The common fund modality 
is beneficial and TAd reforms have complemented others in PFM. Sustainability is 
assured in the medium term but only because of donor funding. If that were removed, 
the TAd would suffer from a much reduced budget. 

 
2.67 In Uganda the accountability and oversight reform looked into was the support for 

the Office of the Auditor General (OAG) provided under the Institutional Support for 
Good Governance (ISPGG). This program was funded by the African Development 
Bank from 2005 to 2009. There has also been support from the World Bank, the EU 
and at least four bilateral donors.  

 
2.68 In 2005, when ISPGG commenced, the OAG was extremely understaffed and had 

poorly trained officials. The ISPGG assisted in the creation of a Value for Money 
(VFM) audit unit with 50 trained officials. The unit produced 20 VFM reports in its 
first year; about 10 VFM reports are now being produced for each year. A backlog of 
1432 audit reports was cleared and the 2007/2008 audit report was produced on time 
for the first time. Donors have been impressed by the scope of OAG audit activity and 
by the rising standard of OAG work. Stakeholders are unanimous that the reform has 
directly improved the accountability environment. 

 
2.69 The reasons for the success of the reform have similarities with those in the audit 

agencies in the other study countries. First, the reforms have been guided by a good 
quality corporate plan owned by OAG. It has enabled donors to slot into reform 
components identified by OAG despite the somewhat piecemeal nature of their 
engagement. Second, there has been a reform champion in the form of the auditor 
general and strong political support from politicians, reform-minded bureaucratic 
leaders, the media and public at large. Third, OAG has enjoyed organizational 
independence allowing it to recruit and retain staff with terms and conditions that are 
competitive with the private sector. Fourth, it has been possible to build a strong 
corporate culture oriented to performance. Fifth, experienced and well-qualified 
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consultants have worked with OAG staff in a collaborative manner to embed capacity 
gains and to orient staff to international standards. 

 
2.70 There are ongoing needs for training to maintain and enhance staff capacity but 

continuing donor support means that OAG performance is sustainable in at least the 
medium term, especially as recurrent OAG costs are now being borne by the 
government. There is some discontent among internal auditors who do not enjoy the 
OAG staff’s terms and conditions. Also, it is time for parliament to build on OAG’s 
achievements by following up on OAG findings. 

 
Summary and conclusions 

2.71 This evaluation found considerable literature clustered around various aspects of 
accountability. There was much advocacy of its beneficial impacts although much less 
hard data detailing them. There were observations on the widespread popularity of 
accountability reforms from citizens through to donors while experiments in areas such 
as participation and transparency were well documented. Where impact assessment was 
recorded, there appears to be differential success both between countries and between 
particular types of accountability activities. 

 
2.72 All the reforms covered in the evaluation focused on the countries’ supreme audit 

institutions and all made significant improvements in capacity and performance. In 
Cambodia, the National Audit Authority (NAA) was established only in 2000, in a 
context where corruption was rife in government. With donor support, the NAA has 
built capacity and produced required outputs. It still requires additional capacity, but it 
is hampered in its effectiveness by operating in a political economy in which patronage 
and corruption are widespread. Its Indonesian counterpart, the State Audit Board (or 
BPK), has a history stretching back to 1945, but only since democratization in 1998 
has it been able to fulfil its mandate. With strong political support and a leader-
champion the BPK has: built a solid institutional base in the law; grown staff numbers; 
greatly enhanced the skills of personnel; introduced new technology; and become a 
model for at least three other Asian nations. Mozambique’s supreme audit organization 
was largely defunct in the mid-1990s but government leadership and donor support 
have combined to produce considerable capacity and performance advances. There are 
still problems to address including sustainability dependent on continued donor 
support. In Uganda, the Office of the Auditor General similarly rose from being 
understaffed, low skilled and poorly performing, to having a much increased capacity, 
competence and output. 

 
2.73 What the audit organization reforms suggest is that success in PSGR can be achieved 

when particular sets of conditions prevail. These are popular support, strong leadership, 
solid legal base providing clearly defined functions and powers, the ability to determine 
staff terms and conditions and benchmarking to international standards. Donor support 
can be managed by the organizations. Unfortunately these conditions are impossible to 
reproduce when dealing with whole-of-government reforms. 
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2.74 Major recommendations to emerge from these accountability and oversight reforms 
are: 

• Reforms to audit institutions should be strongly supported where chances of success in 
capacity-building are high and where the reforms can be predicted to be reasonably 
effective in improving the behaviours and practices of other government organizations. 

• Development partners must appreciate that the effectiveness of audit institution reform 
for improving government performance is in great part dependent on the political 
economy context of those reforms. 

• It is essential to build technical competence in audit institutions but this is insufficient 
on its own to improve the performance of government organizations. 

• Reform success is more assured in organizations like audit agencies that are discrete 
entities, have clearly defined mandates in law, have rigorous standardized processes, 
and can be run with reference to international benchmarks. 

• Success in accountability and oversight reforms is highly dependent on political 
support from a range of stakeholders and the presence of a leader-champion at the 
helm. 

 
Social Justice 
 
Literature review 

2.75 The idea of social justice has been increasingly influential in development theory and 
practice and PSG (Morvaridi 2008). It is intertwined with other frequently used 
concepts including freedom, human rights and equality that have become important 
conditions and objectives of development. Thus, Sen (1999) writes about citizens 
getting their full entitlements to enable them to lead better lives. They are able to 
participate in economic and political activities because they have gained the freedoms 
that enable them to achieve development. To attain such social justice requires 
governance systems that guarantee equality of opportunity, educate about and enforce 
human rights, and encourage people to voice their opinions and participate in public 
affairs. Such characteristics contribute to the creation of society as ‘a system of fair 
cooperation for mutual advantage’ (Rawls 1985: 227). But in developing countries, 
there are frequently deficits in the requirements for social justice. For example, 
patronage institutions are found in many countries where leaders personalize power 
and treat the state as an extension of their own property for themselves and their 
clients (Khan 2005, Blunt et al. 2012). Despite profound changes in the lives of 
women in developing countries, systemic gender biases and inequalities persist (World 
Bank 2012, Momsen 2010). 

 
2.76 Efforts to overcome the social injustices in the modern world have often been led by 

organizations from civil society. In developing countries, non-governmental 
organizations (NGOs) have been the principal civil society players engaged in a variety 
of activities that bring them into relationships with the state: advocacy, direct action, 
service delivery, capacity building and research. These activities necessarily entail their 
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participation in PSG and its reform. Their growing importance was first acknowledged 
at the beginning of the 1990s (Edwards and Hulme 1992). The momentum of NGO 
growth and significance for development has been maintained so that they have 
become ubiquitous across developing countries, deeply engaged in PSG and often 
receiving considerable finance from governments and NGOs in rich countries (Lewis 
and Kanji 2009). NGO strengths are seen to be flexibility, efficiency, close ties with 
the poor and disadvantaged, participatory skills, integrity and commitment to social 
justice. However, there are sometimes conflicts between state organizations and 
NGOs, accusations of lack of accountability and fears that some NGOs have lost their 
roots and become co-opted by the state (Hulme and Edwards 1997). Nevertheless 
NGOs have clearly established their roles as major participants in governance and 
development in many developing countries. 

 
Country studies 
 
  Table 4: Donor Interventions in Case Study Countries: Social Justice 
 
Bosnia and  
Herzegovina 
Supporting Civil 
Society 
Engagement in 
Ministries 
  
Reform of 
Parliamentary 
Support 

Cambodia Indonesia 
Gender   
Mainstreaming 

Mozambique Uganda 
Human Rights 
and Good 
Governance 
Programme 

 

2.77 The broad scope of the term ‘social justice’ was matched by the variety of projects 
included in this category. They ranged from gender mainstreaming in Indonesia to a 
mixture of human rights activities in Uganda. In Bosnia and Herzegovina, there were 
two projects one in the law and order sector and one concerned with deepening 
democracy. Most projects involved cooperation between the state and NGOs from 
civil society. 

 

2.78 Bosnia and Herzegovina accounted for two of the social justice projects. It is a 
country that came out of the disintegration of the Socialist Republic of Yugoslavia. 
The need to cater to different but spatially concentrated ethnic groups has led to a state 
structure of a highly decentralized nature, with each government independent of the 
others: one central government, two ethnically-based Entity governments, one district, 
ten cantons and 134 municipalities. Constant political deadlock and minimal 
cooperation between the component territories has led to donors concentrating on 
technical reforms in one level of government because reforming the role of the state or 
expecting inter-governmental cooperation are currently impossible. Any proposal that 
challenges the fundamental characteristics of the constitution is domestically 
unacceptable. 
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2.79 The first social justice project evaluated in Bosnia and Herzegovina was to support 

the greater participation of civil society in the development, delivery and 
accountability of justice and security services. It took place in the State-level Ministries 
of Justice and Security. The project was of limited scope involving development of an 
improved understanding of civil society engagement in the justice and security sectors; 
a capability building plan; and to implement pilot state-civil society engagements. In 
the first phase from January 2008 to February 2009, the sectors’ CSOs were mapped; 
existing engagement activities were reviewed; barriers to and opportunities for 
engagement were identified; and awareness and capacity building activities for CSOs 
and ministries were undertaken. Phase two built on the first phase to support the 
implementation of pilot activities in specific justice and security areas. 

 
2.80 The project was ‘reasonably successful’ in terms of its limited goals and in raising some 

awareness of the potential of government-civil society cooperation, but ‘unimpressive’ 
as far as outcomes were concerned. A capability framework was produced and other 
activities implemented, but the bodies identified in the Council of Ministers’ plan for 
institutionalizing government relations with civil society did not eventuate. A 
department was set up in the Ministry of Justice but with such miniscule resources, it 
was incapable of providing support to CSOs.  One overriding and recurrent problem 
of PSGRs in Bosnia and Herzegovina was the fragmentation of the country. The 
Council of Ministers is concerned with sectoral coordination, harmonization and 
international cooperation, whereas the interactions of CSOs with government occur at 
the levels of the autonomous territories. 

 

2.81 What the project did show was that long-lasting partnerships between government 
agencies and CSOs in Bosnia and Herzegovina required: 

• regular communication between government and CSOs; 
• building mutual trust and cooperation between government and CSOs; 
• institutionalization within ministries of a function tasked with building relationships 

and strengthening cooperation with CSOs; 
• incorporation of funds in ministry budgets for cooperation with CSOs; 
• a more proactive approach by CSOs in cooperating with government; 
• greater linkages between CSOs with similar focus. 

 

2.82 The second reform area in Bosnia and Herzegovina included under social justice 
was concerned with strengthening parliamentary support. These activities do not make 
a good fit with any of the reform categories in this evaluation but can be loosely placed 
under social justice. This is because one of two main aims of the activities was to 
strengthen the capacity of citizens to influence the formal organs of power. This should 
facilitate progress in securing social justice. 
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2.83 The constitution of Bosnia provided for a State Parliament with limited responsibilities 
and powers, two Entity government and cantonal governments. The new State 
Parliament had little institutional capacity to develop or review legislation, minimal 
experience in mobilizing citizen participation and few skills for reviewing policy 
proposals from the executive branch. This led to seven parliamentary strengthening 
projects funded by different donors from 2001 to the present. This evaluation focused 
on the most important and longstanding project (2001-2012), the Parliamentary 
Support Project (PSP). The project’s aims were to develop the capacities of Members 
of Parliament (MPs), and the parliamentary administration, and to develop parliament 
as an institution (e.g. through committees, procedures etc). 

 
2.84 The evaluation found that the initiatives from PSP in combination with other projects 

helped improve efficiency, accountability and transparency of the parliament. The PSP 
itself was deemed to be ‘reasonably successful’ in that it managed the introduction of 
legislative procedures, supported the setting-up of parliamentary committees, built up 
the capacity of the secretariat, established a research centre and engaged in other small-
scale activity-based initiatives. The project put in place some building blocks that can 
lead to greater social justice through parliament. However, these technical 
accomplishments could not overcome the fragmentation of the country’s political 
system and the consequent impasse in political cooperation and decision-making for all 
citizens. 

 

2.85  The social justice reform evaluated for Indonesia was gender mainstreaming. This 
was to address a range of gender inequity issues including:  

• women suffering disproportionately from illiteracy, poor health and malnutrition;  
• a relatively high maternal mortality rate;  
• endemic domestic violence;  
• rape as a feature of communal violence;  
• women and children trafficking;  
• low representation of women in senior public service ranks (only 6 per cent); 
• lower wages for women than men in manufacturing.  

 

2.86 Little available data and analysis were at hand at the beginning of the decade under 
study. Since the reform under the Presidential Instruction on Gender Mainstreaming in 
2002 and laws on the Eradication of All Forms of Violence Against Women, 
Trafficking and Gender Equality, diagnostic work has increased, much of which has 
been funded by international donors and undertaken by CSOs. All sectoral ministries 
and agencies adopted the National Action Plan on Gender Mainstreaming for 
implementation while the Women Empowerment Ministry assumed control of Child 
Protection activities in 2004. These reforms have been externally driven, by 
international agencies and agreements, and domestically by CSOs. 
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2.87 The evaluation found that seven donors had invested in gender mainstreaming 
activities in 11 projects. Results from the projects have been mixed. On the positive 
side, donors have provided funds for technical support to the Women Empowerment 
and Child Protection Ministry (WECP) and have given the impetus for reform in this 
area. The Indonesian government is highly satisfied in what it sees as a series of 
outputs: research, workshops, draft laws and regulations, and advocacy activities. 
However, CSOs are more circumspect as they see gender mainstreaming objectives to 
be longer-term changes in government and societal behaviour. CSOs have been more 
concerned with issues such as significant reductions in maternal mortality, trafficking 
and domestic violence. However, a start has been made and formal agreements and 
legal instruments are in place which can leverage future action. 

 
2.88 In Uganda, the National Resistance Movement came to power in 1986 after 20 years 

misrule, massive human rights violations, and violence and killing on a large scale. The 
country was bankrupt and the economy was in a disastrous state. Under the leadership 
of President Museveni, the political situation was stabilized, a new constitution and 
elections held, and the economy put on track for recovery. There have now been 
approximately 20 years of relatively high economic growth and improvement in 
welfare indicators with the country set to achieve some of the MDG targets in 2015, 
such as poverty reduction and gender equity in education, but still failing to meet 
others. ODA is still significant but has been falling in absolute amounts and as a 
percentage of government expenditure. 

 
2.89 The social justice reform for Uganda was the European Union (EU) funded Human 

Rights and Good Governance Project (HRGGP) in the country’s Justice Law and 
Order Sector (JLOS). Funding in this sector has not prioritized human rights compared 
to funding for law enforcement agencies. The EU project aimed to fill some of this 
funding gap and to fit with JLOS sector policy objectives to foster a human rights 
culture across JLOS institutions, and to enhance access to justice for all, especially the 
poor and marginalized. 

 
2.90 The HRGGP’s objectives were to build the capacity of key government institutions; 

to improve access to justice and legal awareness of Ugandan citizens; to strengthen the 
democratic process through support to civic education and to parliamentary 
governance; and to improve the respect of human rights, access to justice and the rule 
of law in Uganda by strengthening the Justice, Law and Order institutions and legal 
aid. Funding amounted to US$8.9 from 2007-2010. 

 

2.91 The project aimed to address both the supply and demand sides of human rights and 
governance. On the supply side, it involved working with government organizations; 
on the demand side, there was a grants facility for local CSOs. To accomplish these 
aims, the project included a wide range of activities: 
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• support to the Uganda Police Force and Uganda Prison Services for various initiatives; 
• grants to NGOs to combat gender-based violence; 
• support to the National Community Services Programme;  
• support to the Uganda Association for Women Lawyers in connection with sexual and 

gender-based violence and child rights; 
• civic and human rights education for citizens; 
• paralegal training in human rights. 

 

2.92 While the HRGGP was successful in terms of outputs, it is difficult to judge the 
outcomes in terms of sustainable behavioural changes. One issue was that the project 
activities were thinly spread across the sector whereas a more focused approach on key 
targets would have had more chances of success in producing lasting changes and 
would have been easier to manage. Delays in start-up due to government procurement 
difficulties and slow NGO grant processing meant that implementation was reduced 
from three years to one year, far too short a time to bring about significant changes to 
many people’s attitudes and behaviours. 

 
Summary and Conclusions 

2.93 Evaluation of the two social justice projects in Bosnia and Herzegovina reaffirmed the 
difficulty of making substantial progress in PSG reform in the context of a fragmented 
post-conflict state. The political realities of Bosnia and Herzegovina led to project 
designs that necessarily focused on building technical capacities. In this respect, the two 
projects can be judged as ‘reasonably successful’. However, in terms of generating 
desired outcomes such as cooperative decision-making, enhanced citizen voice and 
agency, and inter-governmental trust the gains were negligible. These findings do not 
necessarily apply to all post-conflict states but the particular political power-sharing 
arrangements put in place in Bosnia and Herzegovina seem destined to hinder making 
overall national progress in PSG. 

 
2.94 Evaluation of the Indonesian project concerning gender-mainstreaming and the 

Ugandan project for human rights and good governance both revealed three important 
findings. First, while CSOs are by definition from society, they still have important 
roles to play in PSG reforms especially in the broad field of social justice. They have 
attributes that give them advantages for working in PSG reform such as flexibility, fast 
response time, technical accomplishment, independence of thought and commitment. 
Second, it can be challenging for CSOs and government to develop mutual trust and 
respect, qualities that are essential for the workings of true partnerships. There is the 
danger that the desirable distinguishing attributes of CSOs can be lost if they simply 
become service contractors dependent on government and donors. Third, PSG 
reforms in social justice require long periods to demonstrate effectiveness in terms of 
outcomes. Not only must the reforms change bureaucratic behaviour but there must 
also be complementary changes in the wider society. 
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2.95 Major recommendations to emerge from the evaluation of the social justice reforms 
are: 

• In designing and implementing PSGRs for social justice, development partners should 
be fully aware of the political economy contexts in which the reforms are taking place 
and take steps to ensure that the reforms have reasonable chances of success in terms of 
changed behaviours, attitudes and values. 

• Development partners must secure agreement on what are the social justice priorities 
and what actions should be taken to address them. 

• PSGRs relating to social justice issues should involve partnerships (not simply 
cooperation) with CSOs. 

• Development partners must appreciate that PSGRs aimed to improve social justice will 
face obstacles, often major ones, in bureaucracy and society and that any progress will 
be incremental and almost always over a long period of time. 

     
 
Civil Service Systems 
 
Literature review 

2.96 There has been longstanding interest in civil service reform in developing countries, 
often involving the import of ideas and practices from rich countries. In the 1980s, 
emphasis was placed on retrenchment and restructuring to contain the cost of 
government while in the 1990s New Public Management (NPM) reforms were 
adopted in differing degrees by developing countries (Turner 2002). These included 
items such as performance assessment, monitoring, transparency, benchmarking and 
decentralization. Downsizing was still evident. The implementation of both these 
waves of reform has largely been regarded as failing to match expectations (Polidano 
2001, Evans 2008, Crook 2010, Unsworth 2010). Crook (2010) and Olowu (2010) 
argue that the legacy of these reforms in Africa has been chronically understaffed and 
under-resourced public sectors, although such a generalization would not apply to 
much of Asia. NPM reforms of the 1990s have been criticized also for their negative 
impact on women (Rama 2002) and for introducing inappropriate western-style 
reforms to totally different developing country contexts (Schick 1998, McCourt 2002). 

 
2.97 The current phase of civil service reforms, while retaining some of the earlier 

techniques (for example, transparency and restructuring), has been more concerned 
with quality, motivation, recruitment and promotion systems, and performance 
management. The overriding objective has been to improve service delivery through a 
civil service that is of the right size and skills mix, with the requisite motivation, 
professional ethos, client focus and accountability (UNDP 2009a). There has been 
attention given to increasing the numbers of women in middle and senior levels and to 
a results focus that is often tied to achieving MDG targets. Academic writing and 
donor experience have given a greater sense of political constraints and opportunities 
in civil service reform (PMR 2012). 
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2.98 One neglected area of civil service reform in developing countries has been leadership.  
It has been argued forcefully that  

‘The development studies literature…..has barely engaged with issues 
concerning leaders, elites and coalitions and that leadership as a concept and 
practice has neither been properly researched nor understood analytically as a 
key element in the politics of economic growth and social development’ (Lyne 
de Ver and Kennedy 2008).  

Where leadership is considered, it is often simply in terms of the need for ‘strong 
leadership’ and framed in western-derived concepts and practice. Lyn de Ver and 
Kennedy (2008) observe that leadership development programs for women tend to 
have a better understanding of political contexts and are more collaborative than the 
usual offerings. 

 
Country studies 

2.99 All countries in the evaluation were engaged in macro reforms to their civil service 
systems. The government visions were generally ambitious and envisaged high-
performing civil services at some future date. Only in Indonesia was this date specified. 
However, the case studies largely reflected the literature on large-scale civil service 
reform – that it frequently disappoints and that the vested interests in the political 
economies of reforming countries are often able to derail or divert the efforts of those 
who wish to see major changes in civil service systems. 

  
  Table 4: Donor Interventions in Case Study Countries: Civil Service Systems 
 
Bosnia and 
Herzegovina 

Cambodia Indonesia Mozambique Uganda 

Support to the 
FBiH 
Government and 
Civil Service 
Agency in the 
Effective Public 
Administration 
Reform 
Implementation 

Public 
Administration 
Reform 

Bureaucracy 
Reform 
Program 

Professionalization 
of the Public 
Service  

Public Sector 
Reform 
Programme 
 

 

2.100 In Bosnia and Herzegovina, the project focused on the Entity government of the 
Federation of Bosnia and Herzegovina which employed about 123,000 officials, 
including the police, with most located in the ten cantons and 83 municipalities. These 
personnel constituted a significant proportion of public servants in Bosnia and 
Herzegovina. The civil service reform evaluated was the Support to the FBiH 
Government and Civil Service Agency in the Effective PAR Implementation, 
designed by the UNDP and funded by Japan for US$399,000. The project was seen as 
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fulfilling the need to introduce modern human resource management (HRM) policies 
and practices into each level of government.  

 

2.101 The project aimed to make a positive impact on the disorganization and wastefulness 
of public administration. The project had modest goals in line with appreciation of the 
difficult political situation for civil service reform. It succeeded in the following ways: 

• raised awareness of HRM and the Civil Service Agency;  
• introduced a modern HR function; 
• conducted a job analysis and training exercise; 
• installed human resources information software (HRIS).  

Overall the project was seen as a success, albeit of very limited scope. 
 

2.102 There were implementation problems including the delay in appointing national 
counterparts, lack of coordination among donors and the limited capacity of the State 
Public Administration Reform Office to steer the reform. More fundamental was the 
continuing absence of a merit appointment system because of political interference in 
the civil service and the role of ethnicity in HRM, especially appointments. 
Unfortunately the use of ethnicity as the legal cornerstone of the state conceals 
pervasive political patronage and nepotism in the appointment process. 

 

2.103 In Cambodia, the study examined the National Public Administration Reform 
Program (NPAR) that has been in operation since 1999 under the direction of the 
Council for Administrative Reform (CAR). Up to that time, the priorities of 
government had been more concerned with political stability and control than with 
creating a modern public service. Even when PAR commenced, the emphasis was on 
consolidation and establishing the basic laws, rules and processes for public sector 
management. The successive NPARs have looked for incremental reforms. Recent 
outputs include: 

• approval of the Public Service Delivery Policy and an associated handbook;  
• drafting of policies for HRM and HRD;  
• establishment of performance management mechanisms and their deployment in 

priority reform areas;  
• strengthening of the personnel management system (e.g. recruitment, promotion, 

retirement);  
• harmonization of donor salary supplementation processes.  

However, there is little information on the implementation and effects of such 
measures on public service performance. 

 

2.104 Donors have generally followed a sectoral approach in Cambodia. Thus, PAR has not 
been prioritized and has received only piecemeal donor support. This has also resulted 
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from government–donor tensions over approaches and results of PAR that even 
resulted in the temporary dissolution of the government–donor working group for 
PAR in 2006–2007. Donors have preferred a modernizing approach using appropriate 
structures and techniques drawn from contemporary public management as compared 
to CAR’s declared concern with public administration fundamentals. Also, they are 
aware of CAR’s limited influence over ministries and agencies and the low level of 
CAR resources and technical skills. This has been reflected in donors responding to 
sectoral demands for PAR-type reforms rather than through the NPAR. They are also 
reluctant to commit substantial resources where there is no clear commitment or 
implementation plan for reforms to be applied across the public service. The situation 
is exacerbated by the lack of a competitive salary structure, continuing weak capacity, 
absence of a performance culture, the pervasive influence of patronage structures across 
all public sector organizations and lack of community trust. Thoroughgoing reform of 
civil service systems is yet to be achieved but CAR would argue that incremental 
progress is undoubtedly occurring. 

 

2.105 Indonesia’s civil service reform is known as Bureaucracy Reform which is an 
ambitious attempt to transform the bureaucracy into a world-class civil service by 
2015, extending to the sub-national governments by 2025. It is ambitious because of 
the problems afflicting the public sector and because of its size — 4.7 million 
employees. These problems include:  

• complex regulatory arrangements shared between three central HR agencies;  
• a remuneration system comprising many allowances and few performance incentives; 
• lack of a performance-oriented culture;  
• supply-driven training;  
• weak discipline and management accountability rent-seeking behaviours;  
• weak whole-of-government performance management;  
• strong patronage networks leading to corruption and valuing loyalty over performance. 

 

2.106 The drivers of reform have been the president and vice-president along with staff of 
the Ministry for Administrative Reform (MENPAN). Support has also come from civil 
society, the private sector and citizens more generally. Following the prioritization of 
PSGR by President Yudhoyono, three pilot organizations were targeted for major 
changes ─ the Ministry of Finance, the Supreme Court and the BPK (the external 
audit institution). Success in these pilot projects encouraged the country’s political 
leaders to extend civil service reform across the whole of government. After a slow 
start, the president and vice-president reinvigorated the process and in 2010 a National 
Steering Committee for Bureaucratic Reform (NSCBR) was formed. In the following 
year, a Grand Design and Roadmap for Bureaucracy Reform was drafted by 
government and has now been released. It aims to: 

• right-size organizations; 
• introduce clear, efficient and effective work processes incorporating good governance 

principles; 
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• ensure non-overlapping and effective laws and regulations; 
• reform the HRM system to create an honest, competent, capable and high-performing 

civil service; 
• greatly reduce, corruption, collusion and nepotism; 
• improve bureaucratic accountability; 
• create a bureaucratic culture of honesty and performance; 
• provide excellent services to the public and private sector. 

 

2.107 The chosen strategy involves a centrally supervised agency-by-agency process rather 
than aiming for simultaneous changes across all government organizations. While 
donors have welcomed this major initiative and have provided some small-scale 
technical assistance, the reform program has not had major injection of funds like those 
given to the earlier reforms in the three pilot agencies. Whether or not the momentum 
for civil service reform will stay after the departure of the current president is 
unknown, while opposition may arise from entrenched interests in government 
organizations who prefer the status quo. 

 
2.108 In Mozambique, the study examined two components of the civil service system 

reform ─ pay and performance management. Under Mozambique’s Global Strategy for 
Public Sector Reform 2001-2011, ‘professionalization of the public service’ was one of 
the five components. This was a response to the poor condition of the public service 
and its inability to respond to citizens’ needs. At the start of the Global Strategy, salary 
levels were low compared to international organizations and the private sector; less 
than 4 per cent of public servants had higher education; 52 per cent were considered 
to be lacking in skills; and only 13 per cent of appointments were made through a 
competitive process. There was no formal HRM policy and promotion was decoupled 
from performance. Information flow in organizations was poor, organizational learning 
was minimal, and process was greatly favoured over results. Both performance 
assessment and accountability were lacking. 

 
2.109 Despite the government’s commitment to pay reform, little progress was made in the 

years 2001-2007. Several reports on pay were undertaken but no action resulted. This 
reflected disagreement between the World Bank–IMF and the Mozambique 
government about the content of pay reform. The government saw it as an 
opportunity to increase salaries up to the level then enjoyed by the Ministry of Finance 
while the World Bank-IMF saw this strategy as being divorced from strategic questions 
on improving the public service. The World Bank–IMF advocated downsizing, but 
the Mozambique government believed that the ratio of public servants to population 
was already low. The government also thought that downsizing would threaten its 
political popularity. 

 
2.110 The breakthrough for the reform came in 2007 from cooperation with the Tanzanian 

government and the creation of a working group. In 2008, a policy emerged, and 
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implementation commenced in 2009. It focused on pay decompression in order to 
give adequate compensation for skills, responsibilities and experience. This satisfied the 
overall objective of professionalization to retain and motivate skilled personnel. Salary 
supplementation, in the form of a local allowance, was introduced to encourage public 
servants to work in districts. However, implementation was frozen in 2010 due to the 
impact of the Global Financial Crisis. 

 
2.111 As with pay reform, action was delayed on performance management. It was not until 

2005 that the first action, a study tour, took effect. A few more visits, seminars and a 
report eventually paved the way for issuing a decree on a performance management 
system in 2009, with implementation to begin in 2010. 

 

2.112 It is too early to evaluate the results of the pay and performance initiatives in 
Mozambique. However, early signs are not encouraging: 

• The local allowance is frozen.  
• There is no coordination between the two projects and none with other PSG reforms. 
• Implementation of performance management has been slow in some ministries and 

non-existent in others.  
• There have been complaints about onerous documentation unsuited to the specific 

requirements of ministries.  
• Poor communication has accompanied the reforms.  
• The training strategy is insufficiently developed, focusing on process while overlooking 

reform rationale.  
 

2.113 Donors have been unwilling to provide funds to cover the extra budget although 
government contends it wishes to fund the pay reform out of its own budget. It is 
unclear whether the government has the resources to sustain the pay rises, especially as 
it has already suspended the local allowance. The history of salary supplementation in 
projects in Mozambique has shown such projects to be unsustainable.  

 
2.114 In Uganda, public service reform has been an element of PSGR since the 1990s. At 

first it focused on downsizing while the second phase involved the introduction of 
results-oriented management, continued restructuring and salary enhancement. Despite 
early successes, reform stalled in the mid-1990s; in some areas it reversed. The number 
of civil servants increased significantly; there were declining levels of performance and 
service delivery; and no progress was made on pay reform. 

 

2.115 To address these challenges, a third phase of the Public Sector Reform Program 
(PSRP) was launched with an emphasis on results and outcomes ‘to create and 
maintain human resource policies, an institutional environment and public 
management systems that facilitate national development, improved service delivery 
and poverty eradication.’ To achieve these ambitious aims, the PSRP is organized into 
six program areas: 
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• performance and accountability; 
• human resource capacity; 
• efficiency and restructuring; 
• work environment; 
• pay and pensions; 
• leadership and management. 

 

2.116 Implementation has been slower than planned partly due to unrealistic targets and a 
variety of program management issues such as procurement delays. For example, the 
results-oriented management component of the ‘accountability and performance’ 
program area has been ‘partially implemented’ but not fully internalized. While 
performance agreements have been rolled out to permanent secretaries and chief 
accountants, their impact remains unknown. Client charters have been introduced 
more slowly than expected but no formal feedback methods are evident. Under 
‘efficiency and restructuring’, some organizations have had restructuring; guidelines on 
restructuring have been produced; and ‘ghost workers’ have been removed from the 
payroll. But time has been wasted in gaining agreement with donors. Finally, pay and 
pension reforms were deemed vital for retaining motivated staff in government service. 
Pay reform was approved in 2002 but is yet to be fully implemented. Similarly, 
pension reform has been on the agenda since 2001 but the reform process stalled. The 
recent successful passing of a legal framework must be tempered by the identification 
of implementation problems. 

 

2.117 These examples give the flavour of what is involved in a large and complex program of 
public administration reform. In general, there has been significant achievement in 
terms of outputs but it is difficult to translate these into positive outcomes. There have 
been challenges, including:  

• delays in getting budgets approved and in procurement;  
• little analysis of how different program components might interact;  
• insufficient attention to the big picture in terms of overall program objectives;  
• failure to properly articulate the roles of the government organizations that must 

embed the systems introduced by the Ministry of  Public Service;  
• the expansion in the number of districts leading to growing numbers of public 

servants; 
• lack of consistent political support. 

 

2.118 Donors (World Bank, UK, Denmark, Ireland) provided a funding basket of US$30 
million to support a sector-wide approach to reform, and the World Bank funded a 
separate project (US8 million). At the time of the evaluation, outstanding grant funds 
remained in the basket, reflecting donor concerns about absorptive capacity. Donors 
can see no evidence of results and wonder what reform has actually taken place. This 
may result from early faith in public administration reform as a technical exercise 
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relying on good design and ample funding for success. This faith has been challenged 
and donors now appreciate that public administration reform has major political aspects 
that only the government of Uganda can resolve. 

 
Summary and conclusions 

2.119 The longstanding literature on civil service reform in developing countries has passed 
through different phases, with different foci of investigation, but with a persistent 
theme of failure or disappointing results. There are a few dissenting voices, however.  
We have now moved on from the phase of export of New Public Management 
(NPM) from rich countries and entered a new phase where quality, motivation, and 
pay and promotion are leading themes, although elements of NPM remain, especially 
concerning performance management. A range of obstacles facing reformers can be 
found in the literature. These can be such things as politics and resistance through to 
complexity and capacity shortfalls. Attention recently turned to leadership as 
potentially a key reform variable. 

 
2.120 The case studies of reform mirrored the literature that highlighted disappointing results 

as being universally evident. In Bosnia and Herzegovina, the reform was about 
introducing modern HRM policies and practices to the entity government employing 
the most public servants. It was ‘reasonably successful’ in terms of its limited technical 
scope, but did little to address the fundamental problems of an effective public service. 
In Cambodia, the government believed its National Public Administration Reform 
Program had been successful in building a solid foundation for further reform. Donors 
and some academics are less generous in their evaluations and criticize the program’s 
scope, orientation, resources and achievements. They believe Cambodia still awaits 
significant civil service reform. 

 
2.121 Indonesia’s civil service reform made a bright start in three pilot organizations but the 

momentum has slowed as the government has tried to extend early success across the 
whole public service. There has been strong political support from the highest levels of 
government but this has yet to be transformed into solid gains. A set of persistent 
problems continues to thwart reform although the presidentially backed initiatives for 
civil service reform are still being sustained. By contrast to Indonesia, Mozambique’s 
civil service reform had a slow start. It focused on pay and performance management 
to address a situation of low salaries and qualifications coupled with low skill levels and 
no formal HRM policy. The pace of reform has now picked up but the achievements 
are still limited. Uganda’s Public Sector Reform Programme has also made slow 
progress and has been declared as ‘partially implemented’ but the problems, which 
have made progress difficult, still remain. 

 
2.122 With the exception of Bosnia and Herzegovina, the civil service reform programs 

examined in this study have all been ambitious, especially as they start from low bases, 
and are perhaps unrealistic. Much is expected of them by governments in the official 
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documentation but there has been a tendency to underestimate the problems faced in 
such whole-of-government reforms. 

 

2.123 Major recommendations to emerge from the evaluation of civil service reforms are: 

• Development partners should be extremely cautious about entering into major civil 
service reforms as the record of success is poor. 

• Development partners engaging in civil service reform should pay particular attention 
to establishing plausible theories of change that link actions planned to desired 
development outcomes. 

• Development partners engaged in civil service reform should be very wary of 
transferring policies, practices and organizations from rich countries and even other 
developing countries that do not share similar experiences. 

• Development partners must appreciate that civil service reforms will always produce 
resistance and that there must be evaluation of what this resistance will be and how it 
can be overcome or at least lessened before reform even commences. 
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3 POLICY LESSONS 
 
Strategy 

3.1 The case studies reveal that a wide variety of strategies have been employed in PSGR, 
from ‘big bang’ decentralization in Indonesia to cautious incrementalism for 
decentralization in Cambodia; from an individual institutional focus in the Office of 
the Auditor General in Uganda to whole-of-government reforms of the civil service in 
Mozambique; and from an exclusively technical focus such as most reforms in Bosnia 
and Herzegovina, to attempts at culture change and incentives reorientation in 
bureaucracy reform in Indonesia. All are valid types of strategy depending on the 
instigators’ aims and the circumstances of the reform. However, all the country studies 
show that there should be an emphasis on projects and programs that lead to sustained  
change, defined as ‘the process through which new working methods, performance 
enhancements and continuous improvements are maintained for a period appropriate 
to a given context’ (Buchanan et al: xxii). Without this emphasis, the effects of change 
initiatives can be minimal or fleeting, as for example, shown by results from the 
Economic and Public Sector Capacity Building Project 2003-2007 in Cambodia, or 
from attempts to redesign the role of the state in Bosnia and Herzegovina. 

 

3.2 The dilemma for development partners is how to sustain change in behaviour. This 
question has occupied organizational studies for decades and many authors have 
theorized or demonstrated the need for organizational development in the broadest 
sense (Buchanan et al: 2005). Technical fixes have very limited effects as the literature 
review and case studies repeatedly demonstrate, for example, in human resources 
information systems. They need to be embedded in changes to structure, culture, 
incentives and leadership. New attitudes need to be internalized along with new skills 
and routines. As the case studies show, this wide-ranging organizational development 
requires time. Medium- and long-term time horizons are essential for changes in 
values, culture, structure, work processes and behaviour to become the new way ‘we 
do things round here’. 

 

3.3 The findings revealed that PSGR strategies need greater consideration of causal logic 
delineating the likely effects of particular actions, through what donor agencies refer to 
as ‘theories of change’. These are frequently absent in planning PSGR as the case 
studies clearly show. Meticulous care is needed in building the theories of change to 
avoid mechanistic representations of rational models in which everything is precisely 
defined for implementation. 

 
 3.4 A more ‘bounded rationality’ is required, one which appreciates that information is 

likely to be less than required, cognitive limitations are evident and there are time 
constraints. Appreciation of the political economy realities, especially the incentives 
and disincentives for reform and the changing environment in which reforms take 
place is also necessary as this may well point to the need to reconsider the theories and 
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the actions that have been derived from them. In the evaluation, the most robust 
theories of change were found in the audit agency reforms where there was greater 
control of the variables in clearly bounded and functionally specific organizations. 

 
3.5 A final finding largely drawn from the case studies is the need for a shared vision 

among partners. It has been evident in some cases - for example, public administration 
reform in Cambodia and Uganda - that donors and recipients do not have the same 
visions about what should happen. In other cases, there has been little consultation 
with stakeholders such as the staff involved with the change or user groups. Giving 
them voice can add value to the vision and ensure that it is shared and supported. Such 
shared commitment to visions is seen as essential in much writing on organizational 
change. 

 
Political Economy Analysis 

3.6 In many of the case studies, political economy analysis (PEA) has been a missing 
element or at least an underutilized one. Yet literature on PSGR, especially public 
administration reform, has stressed the importance of PEA for many years. It is PEA 
that sees how politics affects policies and the entire policy process, how economic 
interests in society influence decision-making in the state, how informal networks of 
patronage hinder reforms. One of the leading purposes of such analysis is to understand 
and evaluate the risk factors involved in any PSGR and the likelihood of reforms being 
implemented. 

 
3.7 The evaluation identified four risks associated with PSGR that can be revealed and 

assessed through PEA. First, the partner organizations(s) may lack the capacity to carry 
out the reform. This might be in terms of available personnel and their skills or how 
the organization(s) relate to others who have an interest in the reform and whose 
cooperation or tolerance is necessary.  

 
3.8 Second, PEA can identify situations where government is unwilling or unable to 

enforce collective discipline necessary for reform success. This may derive from such 
phenomena as the relative autonomy of government organizations, such as that 
demonstrated in all case studies of civil service reform, or from the independence of 
different levels of government as seen in the Bosnia and Herzegovina reforms. Informal 
institutions, such as those of patronage, can make what seems technically possible, 
politically impossible. 

 
3.9 Third, government leadership will cease supporting a reform when it becomes 

politically controversial. PEA will help to reach an informed judgment about whether 
political leadership has the commitment and support to drive a reform through to 
completion. A particular PSGR may seem not worthy of the required expenditure of 
political capital, or other policy priorities may emerge.  
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3.10 Fourth, a PSGR requires constitutional preconditions as a condition for success. For 
example, the case studies of audit institutions all demonstrated the need for 
constitutional guarantees about separation of powers and audit organization 
independence. The general message is that PSGR success has a close relationship with 
nation and state building. Where the latter are more firmly established such as in 
Indonesia success is more likely. 

 
Civil Service Reform 

3.11 The evaluation found that successful civil service reform required a whole-of-system 
approach, a long-term perspective and well-coordinated donor support as the 
minimum foundation on which to build. But other factors will exert additional 
influences on whether success is actually achieved. There can be good achievements in 
individual organizations, such as in the three pilot projects in Indonesia or the audit 
institutions reforms in Mozambique and Uganda, without movement towards similar 
levels of achievement in whole-of-system efforts. The individual successes may remain 
as islands of excellence, in some cases dependent on continuing donor support. 

 
3.12 The case studies have confirmed the general, but by no means universal, findings of 

the literature review that civil service reforms are the least successful of PSGRs. This 
derives from several factors. They are the most reliant on interdependencies and 
collaboration across government yet, as the cases showed, organizational silos, 
functional territorialism, unfamiliarity with working together and the capacity to resist 
perceived threats to authority and resources hamstrung civil service reform initiatives. 
This creates a dilemma for government supporters of reform and donors. Do they 
narrow the reform and aim for what is feasible or do they continue to tilt at windmills? 

 

3.13 Neither of these extremes is acceptable as both promise low levels of achievement, the 
maintenance of poor levels of service delivery and inefficiency in government 
performance. From the evaluation, it is possible to draw several policy lessons that 
could form the basis of a modified approach: 

• Make more use of PFM reform as a stimulus and incentive for civil service reform. 
• Enhance internal government demand for civil service reform by progressive 

delegation of resource management accompanied by increased accountability. 
• Dismantle the civil service regulatory monopoly in a piecemeal manner allowing some 

plurality of systems in the new arrangements. 
• Support comprehensive organizational development taking a long-term perspective. 
• Explore ways of improving transparency on the cost and quality of public services (e.g. 

social accountability techniques). 
 

 
Monitoring and Evaluation 

3.14 The literature review and case studies revealed that monitoring and evaluation (M&E) 
investment and activities for PSGR are at low levels; where they do occur, there is a 
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narrow focus on outputs. It is acknowledged that services are often difficult to measure 
accurately but it is also the case that government organizations often resent and resist 
efforts to measure what they are doing, how they are doing it and what they are 
producing. The policy lessons emerging from the evaluation are that PSGR 
effectiveness could be enhanced by a proactive M&E strategy focusing on service 
delivery outcomes, the development of organizational capacity in M&E and increasing 
the transparency of M&E operations and findings. Such a strategy would comprise the 
following elements: 

• agreement on an evaluation framework with all stakeholders at the start of PSG 
reform; 

• conducting independent assessments of the capacity of organizations undergoing 
PSGR to provide baseline data to enable tracking of development progress; 

• placing greater emphasis on increasing domestic demand for M&E information from 
government civil society and other stakeholders to ensure transparency and 
accountability in decision-making; 

• encouraging the development of sustainable local M&E capacity and stimulate demand 
for PSG data - upward, downward and horizontally; 

• integrating PSG M&E into wider systems for monitoring development performance; 
• standardized monitoring of external assistance for PSG reform support by donor and 

recipient adoption of the OECD-DAC CRS conventions.5 
 
Decentralization 

3.15 Decentralization has been among the most popular of PSGRs. While it comes in all 
different shapes and sizes - in this study, the ‘big bang’ radical decentralization in 
Indonesia compared to small incremental changes in Cambodia - a common feature is 
lack of attention to the role of central government organizations. Donors and 
governments have focused attention on developing the structures and systems at the 
subnational level. Largely omitted from consideration have been the important parts 
central government agencies should play in a decentralized state - monitoring,  
compliance, and facilitation. 

 

3.16 Central government takes a national perspective but must ensure that the lower levels 
of government are providing the services that citizens expect and are being served by 
accountable officials. This is achieved through such methods as establishing minimum 
service standards and checking they are achieved, making regular financial audits and 
checking that locally made rules conform to national legal instruments. If standards are 
not being met or financial regularities are discovered, then it is the central government 
that must take action to prosecute, force compliance or to assist. In relation to the 

                                                           
5
 Organisation for Economic Co-operation and Development, Development Assistance Committee, Creditor 

Reporting System provides a set of basic data that enables analysis on where aid goes, what purpose it serves 

and what policies it aims to implement, on a comparable basis for all DAC members. See 

http://stats.oecd.org/index.aspx?DatasetCode=CRSNEW  
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latter, central government has an obligation to help sub-national governments where 
special help is needed, perhaps because of remoteness, too few skilled personnel or 
inadequate infrastructure. The literature review and the case studies revealed that not 
enough attention has been given to the role of the central state in decentralization both 
in terms of donor funding and academic enquiry. 

 
3.17 A second aspect of decentralization is its long-term nature. Formally installing a new 

system of sub-national governance may be complex but governments are generally able 
to manage this. Councils are set up, procedures established, electoral systems put in 
place, personnel transferred and local government organizations restructured. This is 
only the starting point as decentralization is expected to enhance service delivery, 
contribute to poverty alleviation, deepen democracy and promote greater 
accountability. Such achievements do not happen automatically but require long-term 
commitment from donors and recipient governments and coherence in policies and 
actions. In some cases, donors place too much faith in the efficacy of decentralization 
or oversimplify the needs of decentralization programs. There may also be divergent 
priorities between donors and recipients - political stability versus poverty alleviation.   

 
Human Rights, Diversity and Gender 

3.18 The principal finding on gender equality and human rights is that they were not 
routinely considered in many of the PSGR case studies. The civil service reforms, 
audit institution-building and decentralization programs paid little or no attention to 
these issues. They were addressed when they were part of the reform focus, such as in 
Indonesia’s gender mainstreaming or Bosnia and Herzegovina’s efforts to improve civil 
society cooperation with government. However, they involved relatively small donor 
investment and while they produced some or most planned outputs, there was little 
evidence of positive outcomes such as changed attitudes. It was also difficult to judge 
the degree of government commitment and the priority ascribed to these initiatives. 
The lesson learned from the evaluation is that for PSGRs to support human rights and 
gender equality, they should include: 

• design processes that are conscious of gender equality, diversity and human rights; 
• disaggregated data on gender, diversity and human rights in design and evaluation; 
• understanding of the importance of rights protection and promotion in PSG processes; 
• mainstreaming policies supported by robust compliance mechanisms; 
• accountability between ministries and citizens on human rights issues; 
• sufficient resources strategically applied to gender, diversity and human rights. 

 
3.19 Service Delivery 

Improved service delivery has been gathering support as a leading goal of PSGRs 
especially given the importance attached to achieving the MDGs. This was reflected in 
the leading goals of many of the large-scale reforms - in Mozambique’s Global Strategy 
for Public Sector Reform, Uganda’s phase 3 of the Public Service Reform 
Programme, Indonesia’s bureaucracy reform and Cambodia’s decentralization strategy. 
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3.20 However, the evaluation found that in most countries PSGRs were, in their 
implementation, at best loosely linked to improved service delivery. There were no 
explanations of how reform activities would lead to improved services for citizens. It 
was essentially assumed that improved services would be forthcoming from the PSGRs 
without any theory of change supporting why this should happen. It is, however, a 
challenging task to make clear causal linkages between reform of pay, human resource 
procedures and audit arrangements and changes in the quality, quantity, availability and 
responsiveness of services. Many factors can influence these changes and assigning 
particular changes or outcomes to specific PSGRs is a task that is fraught with 
difficulty. For example, improvements in the rural economy through rising agricultural 
process can contribute to better health and education outcomes just as decentralization 
may also play its part. How are the effects of the two phenomena disaggregated? 

 

3.21 An alternative approach to hoping that PSGRs such as civil service reform somehow 
trickle down to produce improved service delivery and welfare outcomes, is to focus 
on the services themselves. The evaluation found discrete service delivery innovations 
such as one-stop-shops in Mozambique and Cambodia and initiatives in specific local 
governments in Indonesia. While evaluation of their efficacy is in its infancy, it does 
suggest that there could be a process of building upwards on the demand side to 
identify how services can be best delivered according to citizen needs and preferences. 
Major PSGRs such as civil service reforms could then be tailored to best fit with such 
developments. 

 
Partnership and Coordination 

3.22 The donor–recipient relationship is meant to be one of partnership characterized by 
equality, trust, respect and agreement. PSG reforms put strain on this ideal relationship 
because of their typically slow progress and the difficulties inherent in demonstrating 
what progress has taken place. The strain can undermine the commitment of both 
parties, a highly undesirable state of affairs when long-term engagement is essential for 
complex civil service reforms or decentralization programs. In such cases, the 
evaluation showed that the chances of reform success will be enhanced if: 

• Engagement by government involves more than one central organization. 
• Reform is conceived and designed on the basis of a theory of change that indicates 

how the reforms will lead to more effective government management and improved 
service delivery. 

• Donors cooperate in producing and publicizing M&E findings on progress towards 
outcome goals. 

• Civil service reform, especially, tries to get synergy and leverage from PFM and 
organizational accountability reforms. 
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3.23 For reforms involving discrete organizations with clear constitutional and/or 
specialised mandates, the partnership task has been shown to be easier. The aims, 
outputs, outcomes and operational arrangements are more clearly defined and donors 
can work individually or together with the recipient organization. The case studies 
demonstrate how much can be achieved in such reforms. 

 

3.24 The ways in which donors attempted to harmonize their efforts varied between 
countries and activities. For example, in Cambodia there are Technical Working 
Groups based on sectors; in Mozambique, there is a common fund mechanism; while 
in Indonesia, coordination has been on an ad hoc basis around specific modalities and 
programs. However, separate bilateral arrangements have caused overlaps between 
donor-funded activities and given rise to conflicting approaches and administrative 
procedures. 

 

3.25 The evaluation found that large-scale public sector reforms with multiple donor and 
government stakeholders are difficult to manage without proper coordination 
mechanisms. Even with such mechanisms, progress can still be slow due to the politics 
of reform and absorptive capacity in the recipient country. Where there is one 
beneficiary with strong ownership of reform management, there is no strong 
requirement for a formal government–donor coordination mechanism. This was 
illustrated in the support given to the parliament in Bosnia and Herzegovina and to the 
Office of the Auditor General in Uganda. In some countries, such as Indonesia, 
donor–government coordination is governed by agreed principles and involving 
regular dialogue. The evaluation found that such mechanisms for joint oversight and 
coordination are still some way from being achieved. A final cooperation and 
coordination mechanism studied was the establishment of joint monitoring indicators 
in Cambodia. This produced greater recipient ownership but has been less successful in 
terms of harmonization and alignment of capacity development support. 
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4 CONCLUSION AND RECOMMENDATIONS 
 

4.1 About 500 years ago, Niccolo Machiavelli made the observation that there was 
‘nothing more difficult to take in hand, more perilous to conduct or more uncertain in 
its success than to take the lead in the introduction of a new order of things’. This has 
been evident in this study of PSGR in the 21st century. Both the literature review and 
the case studies have revealed disappointing rates of success. This could have been 
anticipated. Organization studies surveys dealing mostly with the private sector have 
consistently claimed that between 50-70 per cent of organizational change initiatives 
fail. Indeed, failure according to Chris Grey, Professor of Management at Cambridge 
University, is ‘the most striking thing about change management’ (Grey 2005: 97). 
This observed failure has spurred considerable research and the ensuing production of 
multiple remedies for organizational ailments. While some of the literature from 
organization studies is of dubious merit, there are many lessons that could be learned 
by PSG reform designers and implementers in developing countries. Unfortunately this 
literature is hardly known and even less applied as the occupants of different 
professional niches remain largely isolated from each other. 

 
4.2 While the incidence of failure in PSGR might be anticipated, it is not to be passively 

accepted. There are strategies and techniques that can be adopted to reduce the risk of 
failure. Some of these have emerged from this evaluation while others can be drawn 
from the vast literature of organization studies. Furthermore, we must consider how 
we determine whether a PSGR is a failure or a success. No single set of agreed, 
objective PSG measures can be applied while different stakeholders may bring different 
values to the assessment of a reform. Behavioural and attitudinal changes anyway are 
difficult to measure precisely, yet these are core objectives in PSGR. As we have also 
seen, causal relationships in PSGR are difficult to determine especially where outcomes 
are concerned. Perhaps we should focus on assessing progress and the degree of it as 
related to the difficulty of the environment in which the change is taking place. This 
would get us away from the crude and unhelpful distinctions between the extremes of 
‘success’ and ‘failure’. 

 

4.3 What is evident from this evaluation is that country-specific features should be of great 
importance in determining what is feasible and how to go about designing and 
implementing reforms. Politics is of crucial importance both in relations within public 
service organizations, between them and among these organizations, politicians and 
societal actors. It is clear from the evaluation that lacking political support, PSGRs are 
doomed to failure. Even with strong support they may still face difficulties. These 
include M&E issues, resource constraints, complexity of the reforms, questions around 
sustainability and timeframes. Regarding the latter, one clear message is that PSGRs 
must be viewed and supported as long-term ventures. The hope is that eventually 
organizations develop into entities that are able to continuously adapt through 
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embedding core competencies and HRM practices that are geared to dealing with the 
demands of changing environments. 

 

4.4 With these broad considerations in mind and the findings of the literature review and 
the lessons of the PSGR project evaluations from five countries, the following 
recommendations can be made to development partners. 

 
4.5 Recommendation 1: Political economy analysis should be undertaken for any PSGR. Its 

purpose should be to contextualize the proposed PSGR, identify the risks and assess 
the chances of success. In most circumstances, political economy analysis should be 
clearly linked to a proposed PSGR and not simply a discrete academic exercise. 

 
4.6 Recommendation 2: Theories of change should be developed for PSGRs. A weakness 

of many PSGRs has been the lack of attention to the relationship between actions and 
outcomes. Often, assumptions have been made about cause and effect relationships 
which simply do not stand up to scrutiny. While such theories of change are extremely 
challenging to construct for any organizational reform involving complex relations in 
shifting environments, their consideration at least makes stakeholders aware of the 
problems involved and can lessen the chances of failure. Key to building theories of 
change is gaining understanding of how governments actually work as distinct from 
assumptions about how they should work. 

 
4.7 Recommendation 3: Working with both leading officials (top-down) and clients 

(bottom-up) is desirable for PSGRs. In recent years, bottom-up approaches to PSGR 
have been in the ascendancy but evidence strongly suggests that ‘working with the 
grain’, that is with politicians and other leading officials, is essential for success. Ideally, 
both top-down and bottom-up pressure should be encouraged and nurtured for 
successful PSGRs. 

 
4.8 Recommendation 4: Long-term time-frames should be adopted in designing, 

implementing and evaluating PSGRs. Results in terms of outcomes are generally 
obtained after a long period in PSGR because they require behavioural and attitudinal 
changes that do not occur quickly and they encounter resistance. 

 
4.9 Recommendation 5: PSGR should be concerned with changes that are sustainable. 

That is, changes should be maintained for an appropriate period. However, shifting 
environments mean that organizations must be prepared to engage in more change to 
fit to the new conditions. Development partners should encourage positive attitudes to 
the idea of continual incremental change among government officials and other 
stakeholders. 

 
4.10 Recommendation 6: Greater effort should be invested in M&E activities. This should 

be done to improve PSGR and not simply as an extension of donor data requirements 
for accountability. Relevant information delivered in a usable form in a timely manner 
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can make a major contribution to PSGR. Development partners must weigh up the 
costs of data gathering and processing and the benefits obtained in the design of M&E 
systems.  

 
4.11 Recommendation 7: Greater consideration should be given to the role of leadership in 

PSGR. Leadership has been demonstrated to be a key element of successful 
organizational and institutional reform. Literature on the subject confirms this while 
some of the case studies in this evaluation provide additional evidence of the 
importance of leadership in PSGR success. However, PSG reformers should tread 
carefully in the field of leadership as there are many purveyors of remedies of doubtful 
utility. 

 
4.12 Recommendation 8: It is desirable that development partners have a shared vision for 

PSGRs. It is important that PSGR has a sense of direction and a set of desired 
outcomes so that strategies and plans can be developed and modified as appropriate to 
achieve the vision. Where development partners’ visions diverge there will be 
difficulty in agreeing on the best steps to take in a particular reform as the contrasting 
end goals may demand different actions. 

 
4.13 Recommendation 9: Development partners should make improvements to service 

delivery a leading goal of PSGR. The evaluation has demonstrated the disappointments 
associated with whole-of-government reforms and how these reforms are, at best, 
loosely linked to service delivery. Yet, it is improved service delivery that citizens most 
want and which can make politicians popular. It can be done for particular services and 
in an incremental manner thus enhancing the chances of success. 

 
4.14 Recommendation 10: There is no one-best way for development partnerships. The 

evaluation revealed a wide range of donor-recipient relationships and showed that 
even within a field (e.g. decentralization or audit institutions) there are various ways of 
organizing. While generic qualities including trust, equality and respect are desirable in 
donor-recipient relationships, it must be acknowledged that differences of opinion and 
disputes will emerge. Regular interaction and communication between development 
partners are essential but the particular aid relationship for a specific PSGR will vary 
according to circumstances. 
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Appendix A 
 

Countries and Projects in the Evaluation 
 
Country Role of the 

State 
Manageme
nt at the 
Centre of 
Governme
nt 

Accountabil
ity and 
Oversight 

Social 
Justice 

Civil Service 
Systems 

Bosnia and 
Herzegovi
na 

 Strategic 
Planning 
and Aid 
Coordinatio
n in the 
Centres- of-
Governmen
t  

 Supporting 
Civil 
Society 
Engagement 
in Ministries 
  
Reform of 
Parliamentar
y Support 

Support to the 
FBiH 
Government 
and 
Civil Service 
Agency in the 
Effective Public 
Administration 
Reform 
Implementation 

Cambodia Decentralizati
on and 
Deconcentrati
on 

Strengtheni
ng Aid 
Coordinatio
n 
Managemen
t  

Strengthening 
the National 
Audit 
Authority 

 Public 
Administration 
Reform 

Indonesia Decentralizati
on 
 

Reform of 
Poverty 
Reduction 
Coordinatio
n 

Reform of 
the External 
Audit Board 

Gender   
Mainstreami
ng 

Bureaucracy 
Reform 
Program 

Mozambiq
ue 

Restructuring 
the State 

Restructuri
ng the State  

Strengthening 
the Supreme 
Audit 
Institution 

 Professionalizati
on of the 
Public Service 

Uganda  National 
Integrated 
Monitoring 
and 
Evaluation 
Strategy  

Support to 
the Office of 
the Auditor 
General 
 

Human 
Rights and 
Good 
Governance 
Programme 

Public 
Administration 
Reform 
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1.4 billion people still live on less than $1.25 a day. Problems faced by poor countries affect all of us. Britain’s fastest 
growing export markets are in poor countries. Weak government and social exclusion can cause conflict, threatening 
peace and security around the world. All countries of the world face dangerous climate change together.

DFID works with national and international partners to eliminate global poverty and its causes, as part of the UN 
‘Millennium Development Goals’. DFID also responds to overseas emergencies.

Irish Aid is the Government of Ireland’s official development assistance programme. The aim of Irish Aid is to 
reduce poverty and hunger, particularly in sub-Saharan Africa where the needs are greatest.

By supporting long term development and providing humanitarian assistance on behalf of the Irish people, Irish Aid 
is helping to build better futures for some of the worlds poorest communities.

See http://www.irishaid.gov.ie/ for further information.

Sida works on behalf of the Swedish Parliament and Government to reduce poverty in low-income countries. The 
human rights perspective and the perspective of people living in poverty are central in all of Sida’s work.

Each country is responsible for its own development - Sida provides resources and develops capacity.
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poverty and its causes, as part of the UN ‘Millennium Development Goals’.
DFID also responds to overseas emergencies.

DFID works from two UK headquarters in London and East Kilbride, and
through its network of offices throughout the world.

From 2013 the UK will dedicate 0.7 per cent of our national income to
development assistance.

Find us at:
DFID,
1 Palace Street
London SW1E 5HE

And at:
DFID
Abercrombie House
Eaglesham Road
East Kilbride
Glasgow G75 8EA

Tel: +44 (0) 20 7023 0000
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Public Enquiry Point: 0845 300 4100
If calling from abroad: +44 1355 84 3132

re
po

rt

WORKING PAPER 36
February 2011

SHARING THE
BENEFITS OF TRADE

DFID’s Aid forTrade Portfolio

Monitoring & Evaluation Framework

S
H

A
R

IN
G

T
H

E
B

E
N

E
F
IT

S
O

F
T

R
A

D
E

-
D

F
ID

’S
A

ID
F
O

R
T

R
A

D
E

P
O

R
T

F
O

L
IO

DEPARTMENT FOR INTERNATIONAL DEVELOPMENT

DFID, the Department for International Development: leading the UK
government’s fight against world poverty.

Since its creation, DFID has helped more than 250 million people lift
themselves from poverty and helped 40 million more children to go to
primary school. But there is still much to do.

1.4 billion people still live on less than $1.25 a day. Problems faced by poor
countries affect all of us. Britain’s fastest growing export markets are in
poor countries.Weak government and social exclusion can cause conflict,
threatening peace and security around the world.All countries of the
world face dangerous climate change together.

DFID works with national and international partners to eliminate global
poverty and its causes, as part of the UN ‘Millennium Development Goals’.
DFID also responds to overseas emergencies.

DFID works from two UK headquarters in London and East Kilbride, and
through its network of offices throughout the world.

From 2013 the UK will dedicate 0.7 per cent of our national income to
development assistance.

Find us at:
DFID,
1 Palace Street
London SW1E 5HE

And at:
DFID
Abercrombie House
Eaglesham Road
East Kilbride
Glasgow G75 8EA

Tel: +44 (0) 20 7023 0000
Fax: +44 (0) 20 7023 0016
Website: www.dfid.gov.uk
E-mail: enquiry@dfid.gov.uk
Public Enquiry Point: 0845 300 4100
If calling from abroad: +44 1355 84 3132



1

Joint Evaluations

1996:1 The international response to conflict and  
genocide: lessons from the Rwanda experience:  
Synthesis Report

John Eriksson, Howard Adelman, John Borton, Krishna 
Kumar, Hanne Christensen, Astri Suhrke, David Tardif-
Douglin, Stein Villumstad, Lennart Wohlgemuth

Steering Committee of the Joint Evaluation of  
Emergency Assistance to Rwanda,1996.

1997:1 Searching for Impact and Methods: NGO  
Evaluation Synthesis  Study.

Stein-Erik Kruse, Timo Kyllönen, Satu Ojanperä, Roger 
C. Riddell, Jean-Louis Vielajus

Min of Foreign Affairs Finland, OECD-DAC, Sida, 1997.

1997:2 Measuring and Managing Results: Lessons   
for Development Cooperation: Performance 
Management

Derek Poate

UNDP/OESP Sida, 1997.

2003:1 Local Solutions to Global Challenges: Towards 
Effective Partnership in Basic Education. Final 
Report. Joint Evaluation of External Support to 
Basic Education in Developing Countries.

Ted Freeman, Sheila Dohoo Faure

Netherlands Ministry of Foreign Affairs, CIDA, DFID, 
Department for Foreign Affairs Ireland, EU, BMZ, 
JICA, Ministry of Basic Education and Literacy Burkina 
Faso, Danida, Norad, Sida, UNESCO, UNICEF, World 
Bank. 2003. 

2003:2 Toward Country-led Development : a Multi-
Partner Evaluation of the Comprehensive 
Development Framework : Synthesis report

Carol Lancaster, Alison Scott, Laura Kullenberg, Paul 
Collier, Charles Soludo, Mirafe Marcos, John Eriksson, 
Alison Scott; Ibrahim Elbadawi;John Randa,

World Bank, OED, CIDA, Danida, Norad, ODI, JICA, 
Sida, 2003.



2

JOINT EVALUATIONS

2005:1 Support to Internally Displaced Persons: Learn-
ing from Evaluation. Synthesis Report of a Joint 
Evaluation Programme.

John Borton, Margie Buchanan Smith, Ralf Otto

Sida, 2005. 

2005:2 Support to Internally Displaced Persons: Learn-
ing from Evaluation. Synthesis Report of a Joint 
Evaluation Programme: Summary Version 

John Borton, Margie Buchanan Smith, Ralf Otto

Sida, 2005. 

2005:3 Humanitarian and Reconstruction Assistance 
to Afghanistan 2001- 2005: From Denmark,  
Ireland, the Netherlands, Sweden and the Unit-
ed Kingdom; A Joint Evaluation. Main report

Danida, Sida, Chr. Michelsen Institute, Copenhagen, 
DFID, Development Cooperation Ireland, BMZ, 2005. 

2005:4 Humanitarian and Reconstruction Assistance 
to Afghanistan 2001–2005: From Denmark,  
Ireland, the Netherlands, Sweden and the  
United Kingdom; A Joint Evaluation. Summary

Danida, Sida, Chr. Michelsen Institute, Copenhagen, 
DFID, Development Cooperation Ireland, BMZ, 2005. 

2005:5 An Independent External Evaluation of the 
International Fund or Agricultural Develop-
ment

Derek Poate, team leader, Charles Parker, Margaret 
Slettevold …

IFAD, Sida, CIDA, 2005. 

2006:1 Joint Evaluation of the International response to 
the Indian Ocean tsunami: Synthesis Report

John Telford, John Cosgrave, contribution Rachel 
Houghton

Tsunami Evaluation Coalition (TEC) Action aid, 
AusAID, BMZ CIDA, Cordaid, Danida, Dara, Irish 
Aid, DFID, FAO, IFRD, Federal Min for Economic 
Cooperation and Development Germany, JICA, Min des 
Affaires Étrangères France, Min des Affaires Étrangères 
Luxembourg, Norad, NZAID, DEZA, Sida, UN, 
UNDP, UNFPA, Unicef, Usaid, WFP, WHO, World 
Vision, 2006.



3

JOINT EVALUATIONS

2006:2 Impact of the tsunami response on local and 
national capacities

Elisabeth Scheper, Arjuna Parakrama, Smruti Patel, 
contribution Tony Vaux

Tsunami Evaluation Coalition (TEC) Actionaid, 
AusAID, BMZ, CIDA, Cordaid, Danida, Dara, Irish 
Aid, DFID, FAO, IFRD, Federal Min for Economic 
Cooperation and Development Germany, JICA, Min des 
Affaires Étrangères France, Min des Affaires Étrangères 
Luxembourg, Norad, NZAID, DEZA, Sida, UN, 
UNDP, UNFPA, Unicef, Usaid, WFP, WHO, World 
Vision, 2006.

2006:3 Coordination of International Humanitarian 
Assistance in Tsunami-affected countries

Jon Bennett, William Bertrand, Clare Harkin, Stanley 
Samarasinghe, Hemantha Wickramatillake

Tsunami Evaluation Coalition (TEC) Actionaid, 
AusAID, BMZ, CIDA, Cordaid, Danida, Dara, Irish 
Aid, DFID, FAO, IFRD, Federal Min for Economic 
Cooperation and Development Germany, JICA, Min des 
Affaires Étrangères France, Min des Affaires Étrangères 
Luxembourg, Norad, NZAID, DEZA, Sida, UN, 
UNDP, UNFPA, Unicef, Usaid, WFP, WHO, World 
Vision, 2006. 

2006:4 Funding the Tsunami Response: A synthesis of 
findings

Michael Flint, Hugh Goyder

Tsunami Evaluation Coalition (TEC) Actionaid, 
AusAID, BMZm CIDA, Cordaid, Danida, Dara, Irish 
Aid, DFID, FAO, IFRD, Federal Min for Economic 
Cooperation and Development Germany, JICA, Min des 
Affaires Étrangères France, Min des Affaires Étrangères 
Luxembourg, Norad, NZAID, DEZA, Sida, UN, 
UNDP, UNFPA, Unicef, Usaid, WFP, WHO, World 
Vision, 2006.

2006:5 Links between relief, rehabilitation and devel-
opment in the Tsunami response: A synthesis of 
initial findings

Ian Christoplos

Tsunami Evaluation Coalition (TEC) Actionaid, AusAID, 
BMZm CIDA, Cordaid, Danida, Dara, Irish Aid, DFID, 
FAO, IFRD, Federal Min for Economic Cooperation and 
Development Germany, JICA, Min des Affaires 
Étrangères France, Min des Affaires Étrangères Luxem-
bourg, Norad, NZAID, DEZA, Sida, UN, UNDP, UNF-
PA, Unicef, Usaid, WFP, WHO, World Vision, 2006. 



4

2006:6 The role of needs assessment in the Tsunami 
response – Executive summary

Claude de Ville de Goyet, Lezlie C Morinière

Tsunami Evaluation Coalition (TEC) Actionaid, 
AusAID, BMZm CIDA, Cordaid, Danida, Dara, Irish 
Aid, DFID, FAO, IFRD, Federal Min for Economic 
Cooperation and Development Germany, JICA, Min des 
Affaires Étrangères France, Min des Affaires Étrangères 

Luxembourg, Norad, NZAID, DEZA, Sida, UN, 
UNDP, UNFPA, Unicef, Usaid, WFP, WHO, World 
Vision, 2006. 

2006:7 Evaluation of Coordination and Complementa-
rity of European Assistance to Local Develop-
ment: with Reference to the 3C Principles of the 
Maastricht Treaty

Robert N. LeBlanc and Paul Beaulieu

Sida, Ministry for Foreign Affairs, Austria, Ministry for 
Foreign Affairs, Department for International  Develop-
ment Cooperation. Belgium, Min. des Affairs 
étrangères/Direction General de la Cooperation Inter-
national, France, Department of Foreign Affairs Devel-
opment Co-operation Division, Ireland and Ministry of 
Foreign Affairs/Directorate-General for International 
Cooperation, the Netherlands, 2006. 

2007:1 Evaluation of General Budget Support – Note on 
Approach and Methods. Joint Evaluation of  
General Budget Support 1994–2004

AFD, DFID, MOFA, NZAID, USAID, AusAID, BMZ, 
JBIC, NORAD, Danida, SECO, CIDA, JICA, Min of 
Foreign Affairs Spain, Portuguese Development Cooper-
ation, Sida, 2007.

2007:2 Evaluating Co-ordination, Complementarity 
and Coherence in EU development policy:  
a synthesis

Evaluation Services of the European Union, Sida, Minis-
try for Foreign Affairs, Austria, 

Ministry for Foreign Affairs, Department for Interna-
tional  Development Cooperation. Belgium, Min. des 
Affairs étrangères/Direction General de la Cooperation 
International, France, Department of Foreign Affairs 
Development Co-operation Division, Ireland and Minis-
try of Foreign Affairs/Directorate-General for Interna-
tional Cooperation, Netherlands, 2007. 

JOINT EVALUATIONS



5

JOINT EVALUATIONS

2007:3 Evaluating Democracy Support: Methods and 
Experiences.

Sida, Department for Evaluation and Internal Audit and 
International Institute for Democracy and Electoral 
Assistance (IDEA), 2007. 

2007:4 Peer Review Evaluation Function at the World 
Food

Programme (WFP). Peer Panel Members: Jock Baker, 
Stefan Dahlgren,  Susanne Frueh, Ted Kliest, Zenda 
Ofir.Advisors to the Panel: Ian Christoplos, Peta Sandi-
son Sida, BMZ, UNEG, WFP, 2007. 

2008:1 Managing Aid Exit and Transformation:  
Lessons from Botswana, Eritrea, India, Malawi 
and South Africa: Synthesis Report

Anneke Slob, Alf Morten Jerve

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.

2008:1:1 Managing Aid Exit and Transformation:  
Summary of a Joint Donor Evaluation

Jesper Heldgaar

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.

2008:1:2 Managing Aid Exit and Transformation: India 
Country Case Study

Albert de Groot, CK Ramachandran, Anneke Slob, 
Anja Willemsen, Alf Morten Jerve 

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.

2008:1:3 Managing Aid Exit and Transformation: South 
Africa Country Case Study

Elling N Tjønneland, Pundy Pillay, Anneke Slob, Anje 
Willemsen, Alf Morten Jerve

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.

2008:1:4 Managing Aid Exit and Transformation: Eritrea 
Country Case Study

Teferi Michael, Rudy Ooijen, Anneke Slob, Alf Morten 
Jerve

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.



6

2008:1:5 Managing Aid Exit and Transformation:  
Malawi Country Case Study

Esther van der Meer, Arne Tostensen, Anneke Slob, Alf 
Morten Jerve

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008.

2008:1:6 Managing Aid Exit and Transformation:  
Botswana Country Case Study

Sida, Netherland’s Ministry of Foreign Affairs, Danida 
and Norad, 2008. 

Charity Kerapeletswe, Jan Isaksen, Anneke Slob, Alf 
Morten Jerve

2008:2 Evaluation of the Implementation of the Paris 
Declaration: Phase One Synthesis Report

Bernard Wood, Dorte Kabell, Nansozi Muwanda,  
Francisco Sagasti

International Reference Group comprising members of 
the DAC Network on Development Evaluation, 2008. 

2008:3 Joint Evaluation of Citizen’s Voice and  
Accountability: Synthesis Report

Alina Rocha Menocal, Bhavna Sharma

Commissioned by Directorate-General for Development 
Cooperation (Belgium) – DGCD, Danish International 
Development Assistance – Danida, Federal Ministry for 
Economic Cooperation and Developmen (Germany) – 
BMZ, Norwegian Agency for Development Cooperation 
– Norad, Swedish International Development Coopera-
tion Agency – Sida, Swiss Agency for Development and 
Cooperation – SDC, Department for International 
Development – DFID, 2008. 

2009:1 Anti-Corruption Approaches: A Literature 
Review

Arne Disch, Endre Vigeland, Geir Sundet

Commissioned by Asian Development Bank - ADB, 
Danish International Development Assistance – Danida,  
Department for International Development - DFID, 
Norwegian Agency for Development Cooperation – 
Norad, Swedish Agency for Development Evaluation- 
SADEV, Swedish International Development Coopera-
tion Agency – Sida, 2009. 

JOINT EVALUATIONS



7

JOINT EVALUATIONS

2009:2 Public Financial Management Reform  
Literature Review

Carole Pretorius, Nico Pretorius 
(Evaluation Report EV698)

Commissioned by Department for International Devel-
opment – DFID, Dutch Ministry of Foreign Affairs, 
Swedish International Development Cooperation Agency 
– Sida, Canadian International Development Agency – 
CIDA, African Development Bank – AfDB, 2009. 

2009:3 A ripple in development? Long term perspec-
tives on the response to the Indian Ocean Tsu-
nami: A joint follow-up evaluation of the links 
between relief, rehabilitation and development 
(LRRD)

Emery Brusset (team leader), Mihir Bhatt, Karen 
Bjornestad, John Cosgrave, Anne Davies, Adrian Ferf, 
Yashwant Deshmukh, Joohi Haleem, Silvia Hidalgo, 
Yulia Immajati, Ramani Jayasundere, Annina Mattsson, 
Naushan Muhaimin, Adam Pain, Riccardo Polastro, 
Treena Wu.

Commissioned by LRRD2 Joint Steering Committee, 
Sida, Norad, Danida, the Netherlands Ministry for For-
eign Affairs, CIDA, BAPPENAS, Indonesia; BRR, 
Indonesia;

Ministry for Plan Implementation, Sri Lanka, Ministry 
for National Building, Sri Lanka; ISDR, Bangkok; 
IFRC, Bangkok; CARE International;OCHA; 
UNICEF, 2009.

2009:3:1 A ripple in development? Document review: 
Annotated bibliography prepared for the joint 
follow-up evaluation of the links between relief, 
rehabilitation and development (LRRD) in 
responses to the Indian Ocean tsunami

John Cosgrave, with the assistance of: Emery Brusset, 
Mihir Bhatt, Yashwant Deshmukh, Lucia Fernandez, 
Yulia Immajati, Ramani Jayasundere, Annina Mattsson, 
Naushan Muhaimin, Riccardo Polastro

Commissioned by LRRD2 Joint Steering Committee, 
Sida; Norad; Danida; the Netherlands Ministry for For-
eign Affairs; CIDA; BAPPENAS, Indonesia; BRR, Indo-
nesia; Ministry for Plan Implementation, Sri Lanka; 
Ministry for National Building, Sri Lanka; ISDR, Bang-
kok; IFRC, Bangkok; CARE International; OCHA; 
UNICEF, 2009.



8

JOINT EVALUATIONS

2009:3:2 A ripple in development? Long term perspec-
tives on the response to the Indian Ocean  
Tsunami: A joint follow-up evaluation of the 
links between relief, rehabilitation and devel-
opment (LRRD) – Summary Report

Emery Brusset (team leader), Mihir Bhatt, Karen 
Bjornestad, John Cosgrave, Anne Davies, Adrian Ferf, 
Yashwant Deshmukh, Joohi Haleem, Silvia Hidalgo, 
Yulia Immajati, Ramani Jayasundere, Annina Mattsson, 
Naushan Muhaimin, Adam Pain, Riccardo Polastro, 
Treena Wu.

Commissioned by LRRD2 Joint Steering Committee, 
Sida; Norad; Danida; the Netherlands Ministry for For-
eign Affairs; CIDA; BAPPENAS, Indonesia; BRR, Indo-
nesia; Ministry for Plan Implementation, Sri Lanka; 
Ministry for National Building, Sri Lanka; ISDR,  
Bangkok; IFRC, Bangkok; CARE International;OCHA; 
UNICEF, 2009.

2010:1 Evaluation of the Joint Assistance Strategy for 
Zambia (JASZ) 2007–2010.

Anne Thomson, Dennis Chiwele, Oliver Saasa,  
Sam Gibson

Commissioned by Ministry of Foreign Affairs of  
Denmark – Danida, Swedish International Development 
Cooperation Agency – Sida, Irish Aid, 2010.

2011:1 Supporting Child Rights – Synthesis of Lessons 
Learned in Four Countries: Final Report

Arne Tostesen, Hugo Stokke, Sven Trygged, Kate  
Halvorsen

Commisioned by Swedish International Development 
Agency – Sida and Norwegian Agency for Development 
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al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
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Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.

2012:2 Joint Evaluation of Support to Anti-Corruption 
Efforts Bangladesh Country Report

Derek Poate, Charlotte Vaillant , Imran Ahmed, Debo-
rah Mansfield, Mozammel Hoque, Zarina Rahman 
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Commissioned by the Evaluation Departments of Nor-
wegian Agency for Development Cooperation – 
NORAD, United Kingdom Department for Internation-
al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
Sadev, Swedish International Development Cooperation 
Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.

2012:3 Joint Evaluation of Support to Anti-Corruption 
Efforts Nicaragua Country Report

Derek Poate, Paul Harnett, Imran Ahmed, Mignone 
Vega, Jose Luis Velasquez

Commissioned by the Evaluation Departments of Nor-
wegian Agency for Development Cooperation – 
NORAD, United Kingdom Department for Internation-
al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
Sadev, Swedish International Development Cooperation 
Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.



10

JOINT EVALUATIONS

2012:4 Joint Evaluation of Support to Anti-Corruption 
Efforts Tanzania Country Report

Charlotte Vaillant, Imran Ahmed, Deborah Mansfield, 
Anne Bartholomew, Isaac Kiwango

Commissioned by the Evaluation Departments of Nor-
wegian Agency for Development Cooperation – 
NORAD, United Kingdom Department for Internation-
al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
Sadev, Swedish International Development Cooperation 
Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.

2012:5 Joint Evaluation of Support to Anti-Corruption 
Efforts Vietnam Country Report

Derek Poate, Edmund Attridge, Tim McGrath, Dang 
Ngoc Dung, Nguyen Thi Minh Hai

Commissioned by the Evaluation Departments of Nor-
wegian Agency for Development Cooperation – 
NORAD, United Kingdom Department for Internation-
al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
Sadev, Swedish International Development Cooperation 
Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.

2012:6 Joint Evaluation of Support to Anti-Corruption 
Efforts Zambia Country Report

Charlotte Vaillant, Imran Ahmed, Paul Harnett, Debo-
rah Mansfield, Gilbert Mudenda, Stephen Tembo

Commissioned by the Evaluation Departments of Nor-
wegian Agency for Development Cooperation – 
NORAD, United Kingdom Department for Internation-
al Development – DFID, Asian Development Bank – 
ADB, Swedish Agency for Development Evaluation – 
Sadev, Swedish International Development Cooperation 
Agency – Sida and the Ministry of Foreign Affairs of 
Denmark – Danida, 2012.

Joint 2012:7  Evaluation of Public Financial Management 
Reform in Burkina Faso, Ghana and Malawi 
2001–2010 

Final Synthesis Report

Andrew Lawson

Commissioned by Sida, Danida and AfDB

2012:8 Evaluation of Public Financial Management 
Reform 2001–2010 

Ghana Country Report
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Mary Betley, Andrew Bird, Adom Ghartey

Commissioned by Sida, Danida and AfDB

2012:9 Evaluation of Public Financial Management 
Reform in Malawi 2001–2010 

Final Country Case Study Report

Alta Fölscher, Alex Mkandawire, Ruth Faragher

Commissioned by Sida, Danida and AfDB

2012:10  Evaluation of Public Financial Management 
Reform in Burkina Faso 2001–2010 

Final Country Case Study Report

Andrew Lawson, Mailan Chiche, Idrissa Ouedraogo

Commissioned by Sida, Danida and AfDB

2012:11  Between high expectations and reality: An eval-
uation of budget support in Zambia (2005-2010) 

Synthesis report

Antonie de Kemp (IOB), Jörg Faust (DIE), Stefan Leider-
er (DIE)

Commissioned by Sida, Danida and AfDB

2012:12  Joint Evaluation of impacts of assistance to Social  
Sector Reforms in Moldova

Final report

Elisabeth Picard, Viorica Craievschi Toarta, Ovidiu 
Voucu

Commissioned by Sida’s Unit for Monitoring and Evalu-
ation and the Embassy of Sweden in Chisinau.

2013:1  Joint Evaluation of Support to Civil Society 
Engagement in Policy Dialogue 

Synthesis report

The evaluation is commissioned by members of the 
Development Group on Civil Society and Aid Effective-
ness, comprising three development partners; Austrian 
Development Cooperation (ADC), Danish International 
Development Assistance (Danida) and Swedish Interna-
tional Development Cooperation Agency (Sida). They 
have commissioned on behalf of a larger group of bilat-
eral development partners including Canadian Interna-
tional Development Agency (CIDA), Ministry of Foreign 
Affairs of Finland and Swiss Agency for Development 
Cooperation (SDC) which support the evaluation 
through their participation in a Reference Group, which 
also includes Open Forum and BetterAid.



12

JOINT EVALUATIONS

2013:2 Joint Evaluation of Support to Civil Society 
Engagement in Policy Dialogue 

Uganda Country Report

The evaluation is commissioned by members of the 
Development Group on Civil Society and Aid Effective-
ness, comprising three development partners; Austrian 
Development Cooperation (ADC), Danish International 
Development Assistance (Danida) and Swedish Interna-
tional Development Cooperation Agency (Sida). They 
have commissioned on behalf of a larger group of bilat-
eral development partners including Canadian Interna-
tional Development Agency (CIDA), Ministry of Foreign 
Affairs of Finland and Swiss Agency for Development 
Cooperation (SDC) which support the evaluation 
through their participation in a Reference Group, which 
also includes Open Forum and BetterAid. Commissioned 
by Sida, Danida and AfDB

2013:3  Joint Evaluation of Support to Civil Society 
Engagement in Policy Dialogue 

Mozambique Country Report

The evaluation is commissioned by members of the 
Development Group on Civil Society and Aid Effective-
ness, comprising three development partners; Austrian 
Development Cooperation (ADC), Danish International 
Development Assistance (Danida) and Swedish Interna-
tional Development Cooperation Agency (Sida). They 
have commissioned on behalf of a larger group of bilat-
eral development partners including Canadian Interna-
tional Development Agency (CIDA), Ministry of Foreign 
Affairs of Finland and Swiss Agency for Development 
Cooperation (SDC) which support the evaluation 
through their participation in a Reference Group, which 
also includes Open Forum and BetterAid. 

2013:3 Avaliação Conjunta do Apoio à Participação da 
Sociedade Civil no Diálogo sobre Políticas

Relatório Nacional de Moçambique 

A avaliação foi encomendada por membros do Grupo de 
Desenvolvimento da Sociedade Civil e Eficácia da Ajuda, 
constituídos por três Parceiros de Desenvolvimento: a 
Cooperação Austríaca para o Desenvolvimento (CAD), a 
Agência Dinamarquesa de Desenvolvimento (Danida) e a 
Agência Sueca de Desenvolvimento Internacional 
(ASDI). Estes Parceiros de Desenvolvimento encomen-
daram o estudo em nome um grupo maior de Parceiros 
de Desenvolvimento bilaterais, incluindo a Agência 
Canadiana de Desenvolvimento Internacional (ACDI), o 
Ministério dos Negócios Estrangeiros da Finlândia e a 
Agência Suíça de Desenvolvimento e Cooperação 
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(ASDC), que apoiam a avaliação através da participação 
num Grupo de Referência, que também inclui o Open 
Forum e BetterAid.

2013:4  Joint Evaluation of Support to Civil Society 
Engagement in Policy Dialogue 

Bangladesh Country Report

The evaluation is commissioned by members of the 
Development Group on Civil Society and Aid Effective-
ness, comprising three development partners; Austrian 
Development Cooperation (ADC), Danish International 
Development Assistance (Danida) and Swedish Interna-
tional Development Cooperation Agency (Sida). They 
have commissioned on behalf of a larger group of bilat-
eral development partners including Canadian Interna-
tional Development Agency (CIDA), Ministry of Foreign 
Affairs of Finland and Swiss Agency for Development 
Cooperation (SDC) which support the evaluation 
through their participation in a Reference Group, which 
also includes Open Forum and BetterAid

2013:5  Joint Evaluation of Summary report of  the pub-
lic sector governance reform evaluation 

DFID took the lead in raising this issue within the 
OECD DAC Network on Governance and bringing a 
number of agencies together to commission a joint evalu-
ation of donor support to public sector governance 
reform. A multi-stakeholder experts meeting was subse-
quently convened at the OECD DAC in Paris (April 
2009) to discuss the proposed evaluation.
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Summary report of the public sector governance 
reform evaluation
Reform of the public sector is generally crucial to reduce poverty and to achieve development objectives. Donor support in this 
area has therefore been substantial. Reforming the public sector has, however, proven to be a challenging task. This report 
summarises the findings of an evaluation of public sector governance reform (PSGR), and donor support, in developing and tran-
sitional countries over the ten years 2001-2010. The evaluation examines reform in several areas: the role of the state, manage-
ment at the centre of government, accountability and oversight, civil service systems and programmes focusing on human 
rights, law and order and gender. For each category of reform, the evaluation involved a literature review and review of a selec-
tion of programmes in five countries: Bosnia and Herzegovina, Cambodia, Indonesia, Mozambique and Uganda. From this, les-
sons were drawn and recommendations are presented for governments as well as development partners.




